

ASHLAND/NSP LAKEFRONT SITE – Phase 2 Wet Dredge
CERCLA Docket No. V-W-14-C-006
USEPA ID# WISFN0507952

July 2019 MONTHLY PROGRESS REPORT (No. 31)

Pursuant to Section 5.1 of the Remedial Design/Remedial Action Statement of Work for Phase 2 Ashland/Northern States Power Lakefront Superfund Site (CD/SOW), entered on March 1, 2017 (Case #: 3:17-cv-00016), Northern States Power Company (NSPW), a Wisconsin Corporation, submits the following Monthly Progress Report (MPR) for Phase 2 Wet Dredge Construction.

A. Activity for this Reporting Period

The following is a summary of the actions that were taken toward compliance with the CD/SOW during this reporting period:

- ◆ Land and marine based operations consisted of the following activities:
 - ▶ None. Construction operations were completed in 2018.
- ◆ Site monitoring (perimeter air, water quality, noise, sediment) activities consisted of the following:
 - ▶ None. Phase 2 construction complete.
- ◆ Below is a summary of significant Phase 2 project element completion status through December 2018:

Project Element	Percent Complete
Mobilization	100%
Hydraulic/Mechanical Dredging	100%
Transportation and Disposal	100%
Final Confirmation Sampling	100%
Restorative Layer Thickness Verification and Sampling	100%
De-Mobilization	100%

B. Analytical Data Received or Other Data Generated

- ◆ None.

C. Challenges Encountered and Corrective Actions Taken

- ◆ None.

D. Upcoming Activities

The following data collection or other activities are anticipated to be conducted over the next 6 weeks:

- ◆ EPA to provide Phase 2 Remedial Action Report comments to NSPW.
- ◆ NSPW to issue final *Remedial Action Report* within 10 business days of receipt of comments from EPA. EPA working to determine review schedule. NSPW plans to discontinue monthly reporting upon final approval of the remedial action completion report, in accordance with the Phase 2 Consent Decree. NSPW anticipates submittal of two more monthly progress reports for Phase 2.

E. Modifications Proposed or Approved

- ◆ None.

F. Community Involvement

The following activities associated with the Public Communication and Involvement Plan, led by the Wisconsin Department of Natural Resources, were conducted during this reporting period:

- ◆ None.