

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Monday, June 15, 2020 9:02 AM
To: 'Gielniewski, Margaret <gielniewski.margaret@epa.gov>
(gielniewski.margaret@epa.gov)'
Cc: Fitzpatrick, William - DNR; Bougie, Cheryl - DNR; 'Hagen, Jennifer'; 'Brian G. Hennings (bhennings@naturalrt.com)'; 'mbyker@naturalrt.com'; 'Rolfes.sarah@epa.gov'; DNR RR NER; Krueger, Sarah E - DNR; adrienne.korpela@jacobs.com
Subject: Former WPS Marinette MGP - May 2020 USEPA Monthly Progress Report
Attachments: WPSC Marinette - May 2020 USEPA Monthly Progress Report.pdf

Margaret,

Please find attached the monthly progress report for the former WPSC Marinette, WI MGP site.

As always, please feel free to contact me if there are any questions or if additional information may be needed.

Thanks,

Frank Dombrowski
Principal Environmental Consultant
WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

June 15, 2020

Ms. Margaret Gielniewski
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Blvd.
Chicago, Illinois 60604-3590

**RE: May 2020 Monthly Progress Report
Marinette Former Manufactured Gas Plant
Marinette, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted April 2020 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by May 15, 2020.
- Continued Preliminary Design Investigation activities, including completing environmental soil borings, forensic soil sampling, monitoring well installation and sampling, and surface soil sampling. Preliminary Design Investigation field work completed on May 14, 2020.
- Submitted daily updates to USEPA regarding field work progress and hosted weekly meetings to present preliminary field observations and work plan deviations.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- Preliminary data packages have been received from soil and groundwater sampling completed as part of Preliminary Design Investigation. Data will undergo additional validation and will be included as part of the Preliminary Design Investigation Summary Report.

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Deploy BioTrap samplers and gauge newly-installed monitoring wells in mid-June 2020.

USEPA Actions

- None

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 Mr. William Fitzpatrick, WDNR (via US Mail and email)
 Ms. Cheryl Bougie, WDNR (via email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Ms. Adrienne Korpela, Jacobs (via email)
 Mr. Marcus Byker, Ramboll (via email)