

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Thursday, February 11, 2021 1:38 PM
To: gielniewski.margaret@epa.gov
Cc: Marcus D Byker; Fitzpatrick, William - DNR; DNR RR NER; Korpela, Adrienne/MKE; Krueger, Sarah E - DNR; Schmenk, Colin R -DNR; Marcus Byker (Marcus.Byker@ramboll.com)
Subject: WPSC Marinette Former MGP - Jan. 2021 Monthly Progress Report (CERCLA Docket No V-W-18-C-009)
Attachments: 2021-02-12 WPSC-USEPA January 2021 WPSC Marinette Monthly Progress Report.pdf

Hi Margaret,

Please find attached the December 2020 monthly progress report for the WPSC Marinette Former MGP Site.

As always, please contact me if you have any questions or if additional information may be needed.

Thank you,

Frank Dombrowski
Principal Environmental Consultant

WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

February 12, 2021

Ms. Margaret Gielniewski
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Blvd.
Chicago, Illinois 60604-3590

**RE: January 2021 Monthly Progress Report
Marinette Former Manufactured Gas Plant
Marinette, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted December 2020 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by January 15, 2021.
- Continued access negotiations with Fincantieri Marinette Marine.
- Hosted a monthly meeting with USEPA and representative consultants on January 12, 2021 to discuss project status. During meeting and subsequent correspondence, USEPA and Wisconsin Department of Natural Resources (WDNR) indicated each agency was amenable to a potential change in remedial technology. Following completion of field work on Fincantieri Marinette Marine, WPSC will submit a Focused Feasibility Study to present constraints identified in recent pre-design investigation field work and identify relevant remedial alternatives.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Continue access negotiations with Fincantieri Marinette Marine.

USEPA Actions

- None

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 Mr. William Fitzpatrick, WDNR (via US Mail and email)
 Mr. Colin Schmenk, WDNR (via email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Ms. Adrienne Korpela, Jacobs (via email)
 Mr. Marcus Byker, Ramboll (via email)