

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Monday, November 15, 2021 1:36 PM
To: gielniewski.margaret@epa.gov
Cc: Marcus D Byker; DNR RR NER; Korpela, Adrienne/MKE; Krueger, Sarah E - DNR
Subject: WPSC Marinette Former MGP - Oct. 2021 Monthly Progress Report (CERCLA Docket No. V-W-18-C-009)
Attachments: 2021-11-15 WPSC-USEPA October 2021 WPSC Marinette Monthly Progress Report.pdf

**CAUTION: This email originated from outside the organization.
Do not click links or open attachments unless you recognize the sender and know the content is safe.**

Hi Margaret,

Please find attached the October 2021 monthly progress report for the WPSC Marinette, WI Former MGP Site.

As always, if you have any questions or if additional information is needed, please let me know.

Thank you,

Frank Dombrowski
Principal Environmental Consultant

WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

*Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities,
Minnesota Energy Resources, Peoples Gas and North Shore Gas*



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

November 15, 2021

Ms. Margaret Gielniewski
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Blvd.
Chicago, Illinois 60604-3590

**RE: October 2021 Monthly Progress Report
Marinette Former Manufactured Gas Plant
Marinette, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted September 2021 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by October 15, 2021.
- Hosted monthly meeting with USEPA on October 12, 2021 to discuss PDI progress and path forward following receipt of USEPA comments on the Alternatives Array Technical Memorandum
- Commenced and completed remaining of Pre-design Investigation activities during between October 11 October 13, including completing drilling and soil sampling Fincantieri Marinette Marine, Collection of treatability study samples, completing remaining surface soil sampling scope, and semi-annual groundwater sampling.
- Hosted monthly meeting with USEPA on October 12, 2021 to discuss PDI progress and path forward following receipt of USEPA comments on the Alternatives Array Technical Memo
- Receive USEPA comments on the Alternatives Array Technical Memorandum on October 29, 2021.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Review USEPA comments on the Alternatives Array Technical Memorandum.
- Receive data from PDI field work activities and complete Pre-Design Investigation Summary Report.

USEPA Actions

- None

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Ms. Adrienne Korpela, Jacobs (via email)
 Mr. Marcus Byker, Ramboll (via email)