

Linda Hanefeld  
Remediation and Redevelopment Team Supervisor  
Wisconsin Department of Natural Resources  
South Central Region  
3911 Fish Hatchery Rd  
Fitchburg WI 53711

Subject:

Bi-Monthly Progress Report, Madison-Kipp Corporation (MKC) Site, 201 Waubesa Street, Madison, Wisconsin.

Dear Ms. Hanefeld:

On behalf of MKC, this Bi-Monthly Progress Report provides a summary of the activities completed from March 14 through March 26, 2013 as part of the MKC site located at 201 Waubesa Street in Madison, Wisconsin (site).

#### **Tasks Completed – March 14 through March 26, 2013**

The following tasks were completed during the period of March 14 through March 26, 2013 and are presented in chronological order.

- Activities related to the *In-Situ Chemical Oxidation Groundwater Pilot Test Work Plan* and the *Implementation Summary and Recommendations -- In-Situ Chemical Oxidation Groundwater Pilot Test* are on-going.
- Field coordination for the installation of a permanent soil vapor extraction system is ongoing.
- Received the *Conditional Approval: Addendum to the Final Revised Work Plan for Polychlorinated Biphenyl Recommended Activities* letter from the Wisconsin Department of Natural Resources (WDNR), dated March 12, 2013.
- Submitted the *Discharge Monitoring Report – In-Site Chemical Oxidation Groundwater Pilot Test* to the WDNR on March 15, 2013.
- Submitted the *Site Investigation and Interim Actions Report – February 2012 through January 2013* to the WDNR on March 15, 2013.

ARCADIS U.S., Inc.  
126 North Jefferson Street  
Suite 400  
Milwaukee  
Wisconsin 53202  
Tel 414 276 7742  
Fax 414 276 7603  
[www.arcadis-us.com](http://www.arcadis-us.com)

ENVIRONMENT

Date:

March 27, 2013

Contact:

Jennine Trask

Phone:

414.277.6203

Email:

Jennine.Trask@arcadis-us.com

Our ref:

WI001283.0006

Imagine the result

- Activities related to the *Underground Storage Tank Site Investigation Work Plan* are on-going.
- Participated in a bi-weekly conference call with the WDNR on March 20, 2013.
- Weekly soil vapor extraction (SVE) system monitoring and blower maintenance was performed by MKC personnel. Data collected during the weekly and monthly Operation, Maintenance and Monitoring (OM&M) will be included in the next bi-monthly summary report.

### Tasks In-Progress

The following tasks are scheduled to be completed from March 27 through April 11, 2013.

- Supplemental groundwater sampling activities related to the *In-Situ Chemical Oxidation Groundwater Pilot Test Work Plan* and the *Implementation Summary and Recommendations -- In-Situ Chemical Oxidation Groundwater Pilot Test* are on-going.
- Preparation of a documentation report related to the *Final Revised Work Plan for Polychlorinated Biphenyl Recommended Activities* is on-going.
- Field coordination for the installation of a permanent soil vapor extraction system and the *Addendum to the Final Revised Work Plan for Polychlorinated Biphenyl Recommended Activities* is ongoing.
- Participation in a meeting with the WDNR to discuss the *Site Investigation and Interim Actions Report – February 2012 through January 2013* has been scheduled for April 10, 2013.
- Perform weekly and monthly SVE system OM&M activities.
- Participate in bi-weekly conference calls with the WDNR.

If you have any questions or require any additional information, please contact us at 414.276.7742.

Sincerely,

ARCADIS U.S., Inc.



Christopher D. Kubacki, PE  
Senior Engineer



Jennine L. Trask, PE  
Project Manager

Copies:

David Crass – Michael Best  
Mark Meunier – Madison Kipp  
Bob Nauta – RJN Environmental Services (electronic)  
Steve Tinker – Wisconsin Department of Justice (electronic)  
Mike Schmoller – WDNR (electronic)