

Linda Hanefeld
Remediation and Redevelopment Team Supervisor
Wisconsin Department of Natural Resources
South Central Region
3911 Fish Hatchery Rd
Fitchburg WI 53711

Subject:

Bi-Monthly Progress Report, Madison-Kipp Corporation (MKC) Site, 201 Waubesa Street, Madison, Wisconsin.

Dear Ms. Hanefeld:

On behalf of MKC, this Bi-Monthly Progress Report provides a summary of the activities completed from May 14 through May 29, 2013 as part of the MKC site located at 201 Waubesa Street in Madison, Wisconsin (site).

Tasks Completed – May 14 through May 29, 2013

The following tasks were completed during the period of May 14 through May 29, 2013 and are presented in chronological order.

- Submitted the *Discharge Monitoring Report – In-Site Chemical Oxidation Groundwater Pilot Test* to the Wisconsin Department of Natural Resources (WDNR) on May 15, 2013.
- Submitted the *Polychlorinated Biphenyls (PCB) Building Subsurface Investigation Summary* to the WDNR and United States Environmental Protection Agency (U.S. EPA) on May 16, 2013.
- Field activities related to the *Addendum to the Final Revised Work Plan for Polychlorinated Biphenyl Recommended Activities* were initiated at the residences of 241, 245, 249, 253, and 257 Waubesa Street on May 20, 2013.
- Submitted the *Supplemental Site Information/Addendum 1* to the WDNR on May 29, 2013.
- Monthly SVE system Operation, Maintenance and Monitoring (OM&M) was performed by ARCADIS personnel May 14, 2013. The SVE system was intermittently down due to a high water level in the moisture separator during the

ARCADIS U.S., Inc.
126 North Jefferson Street
Suite 400
Milwaukee
Wisconsin 53202
Tel 414 276 7742
Fax 414 276 7603
www.arcadis-us.com

ENVIRONMENT

Date:

June 1, 2013

Contact:

Jennine Trask

Phone:

414.277.6203

Email:

Jennine.Trask@arcadis-us.com

Our ref:

WI001283.0006

Imagine the result

period of May 14 through May 29, 2013. All water generated during SVE maintenance was processed at the MKC process water treatment facility on site. Data collected during the weekly and monthly OM&M will be included in the next bi-monthly summary report.

Tasks In-Progress

The following tasks are scheduled to be completed from May 30, 2013 through June 13, 2013.

- Reporting activities related to the *Underground Storage Tank Site Investigation Work Plan* are on-going.
- Quarterly vapor sampling activities per the recommendations of the *Site Investigation and Interim Actions Report – February 2012 through January 2013* will be performed, weather dependent.
- Field activities related to the *Addendum to the Final Revised Work Plan for Polychlorinated Biphenyl Recommended Activities* are ongoing.
- Preparation of summary recommendations related to groundwater remedial activities is on-going.
- Perform weekly and monthly SVE system OM&M activities.
- Participate in bi-weekly conference calls with the WDNR.

If you have any questions or require any additional information, please contact us at 414.276.7742.

Sincerely,

ARCADIS U.S., Inc.



Christopher D. Kubacki, PE
Senior Engineer



Jennine L. Trask, PE
Project Manager

Copies:

David Crass – Michael Best
Mark Meunier – Madison Kipp
Bob Nauta – RJN Environmental Services (electronic)
Steve Tinker – Wisconsin Department of Justice (electronic)
Mike Schmoller – WDNR (electronic)