

Linda Hanefeld  
Remediation and Redevelopment Team Supervisor  
Wisconsin Department of Natural Resources  
South Central Region  
3911 Fish Hatchery Rd  
Fitchburg WI 53711

Subject:

Bi-Monthly Progress Report, Madison-Kipp Corporation (MKC) Site, 201 Waubesa Street, Madison, Wisconsin.

Dear Ms. Hanefeld:

On behalf of MKC, this Bi-Monthly Progress Report provides a summary of the activities completed from April 11 through April 26, 2013 as part of the MKC site located at 201 Waubesa Street in Madison, Wisconsin (site).

#### **Tasks Completed – April 11 through April 26, 2013**

The following tasks were completed during the period of April 11 through April 26, 2013 and are presented in chronological order.

- Activities related to the *In-Situ Chemical Oxidation Groundwater Pilot Test Work Plan* and the *Implementation Summary and Recommendations -- In-Situ Chemical Oxidation Groundwater Pilot Test* are on-going.
- Quarterly groundwater monitoring and vapor sampling activities per the recommendations of the *Site Investigation and Interim Actions Report – February 2012 through January 2013* are ongoing.
- Field coordination for the installation of a permanent soil vapor extraction (SVE) system and for the *Addendum to the Final Revised Work Plan for Polychlorinated Biphenyl Recommended Activities* is ongoing.
- Activities related to the *Underground Storage Tank Site Investigation Work Plan* are on-going.
- Activities related to installation of the off-site bedrock monitoring well located southeast of the site per the recommendations of the *Site Investigation and Interim Actions Report – February 2012 through January 2013* are ongoing.

ARCADIS U.S., Inc.  
126 North Jefferson Street  
Suite 400  
Milwaukee  
Wisconsin 53202  
Tel 414 276 7742  
Fax 414 276 7603  
[www.arcadis-us.com](http://www.arcadis-us.com)

Date:

May 1, 2013

Contact:

Jennine Trask

Phone:

414.277.6203

Email:

Jennine.Trask@arcadis-us.com

Our ref:

WI001283.0006

Imagine the result

- Submitted the *Discharge Monitoring Report – In-Site Chemical Oxidation Groundwater Pilot Test* to the Wisconsin Department of Natural Resources (WDNR) on April 15, 2013.
- Weekly SVE system monitoring and blower maintenance was performed by MKC personnel. Monthly Operation, Maintenance and Monitoring (OM&M) was performed by ARCADIS personnel April 23 and 24, 2013. The SVE system was intermittently down due to a high water level in the moisture separator during the period of April 11 through 24, 2013. All water generated during SVE maintenance was processed at the Madison Kipp process water treatment facility onsite. Data collected during the weekly and monthly OM&M will be included in the next bi-monthly summary report.

### Tasks In-Progress

The following tasks are scheduled to be completed from April 27, 2013 through May 13, 2013.

- Activities related to installation of the permanent SVE system are scheduled to begin April 29, 2013. As discussed with the WDNR, the temporary SVE system will be replaced by a permanent SVE system in the same location on site. The SVE system will not be operating for approximately two weeks during installation activities.
- Supplemental groundwater sampling activities related to the *In-Situ Chemical Oxidation Groundwater Pilot Test Work Plan* and the *Implementation Summary and Recommendations -- In-Situ Chemical Oxidation Groundwater Pilot Test* are on-going.
- Activities related to installation of the off-site bedrock monitoring well located southeast of the site are on-going.
- Activities related to the *Underground Storage Tank Site Investigation Work Plan* are on-going.
- Preparation of a documentation report related to the *Final Revised Work Plan for Polychlorinated Biphenyl Recommended Activities* is on-going.

- Field coordination for the *Addendum to the Final Revised Work Plan for Polychlorinated Biphenyl Recommended Activities* is ongoing.
- Perform weekly and monthly SVE system OM&M activities.
- Participate in bi-weekly conference calls with the WDNR.


If you have any questions or require any additional information, please contact us at 414.276.7742.

Sincerely,

ARCADIS U.S., Inc.



Christopher D. Kubacki, PE  
Senior Engineer



Jennine L. Trask, PE  
Project Manager

Copies:

David Crass – Michael Best  
Mark Meunier – Madison Kipp  
Bob Nauta – RJN Environmental Services (electronic)  
Steve Tinker – Wisconsin Department of Justice (electronic)  
Mike Schmoller – WDNR (electronic)