



Linda Hanefeld
Remediation and Redevelopment Team Supervisor
Wisconsin Department of Natural Resources
South Central Region
3911 Fish Hatchery Rd
Fitchburg WI 53711

Subject:

Bi-Monthly Progress Report, Madison-Kipp Corporation (MKC) Site, 201 Waubesa Street, Madison, Wisconsin.

Dear Ms. Hanefeld:

On behalf of MKC, this Bi-Monthly Progress Report provides a summary of the activities completed from September 13, 2012 through September 26, 2012 as part of the MKC site located at 201 Waubesa Street in Madison, Wisconsin (site).

Tasks Completed – September 13, 2012 through September 26, 2012

The following tasks were completed during the period of September 12 through September 26, 2012 and are presented in chronological order.

- Submitted the *Site Investigation Work Plan Addendum* dated September 13, 2012 to document the new well details as discussed during the August 23 meeting with the WDNR.
- Weekly soil vapor extraction (SVE) system monitoring and blower maintenance was performed by MKC personnel. Data collected during the weekly and monthly Operation, Maintenance and Monitoring (OM&M) will be included in the next bi-monthly summary report.
- Investigation activities related to the *Site Investigation Work Plan Addendum* were initiated on September 24, 2012.
- Submitted the *Polychlorinated Biphenyl (PCB) Investigation Summary and Work Plan for Recommended Activities* letter to the Wisconsin Department of Natural Resources (WDNR) on September 26, 2012.

ARCADIS U.S., Inc.
126 North Jefferson Street
Suite 400
Milwaukee
Wisconsin 53202
Tel 414 276 7742
Fax 414 276 7603
www.arcadis-us.com

ENVIRONMENT

Date:

October 1, 2012

Contact:

Jennine Trask

Phone:

414.277.6203

Email:

Jennine.Trask@arcadis-us.com

Our ref:

WI001283.0006

Imagine the result

Tasks In-Progress

The following tasks are scheduled to be completed from September 27 through October 10, 2012.

- Submittal of the *Site Investigation Work Plan Addendum, Building Subsurface Investigation*.
- Investigation and coordination activities related to Site Investigation Work Plan Addenda.
- Perform weekly and monthly SVE system OM&M activities.
- Participate in bi-weekly conference calls with the WDNR.
- Preparation of an on-site groundwater remediation pilot test work plan.

If you have any questions or require any additional information, please contact us at 414.276.7742.

Sincerely,

ARCADIS U.S., Inc.



Christopher D. Kubacki, PE
Project Engineer



Jennine L. Trask, PE
Project Manager

Copies:

David Crass – Michael Best
Bradley Grams & Peter Ramanauskas, EPA Region V (electronic)
Mark Meunier – Madison Kipp
Bob Nauta – RJN Environmental Services (electronic)
Steve Tinker – Wisconsin Department of Justice (electronic)
Mike Schmoller – WDNR (electronic)