



- This is a preliminary draft schedule and is subject to change throughout the duration of the project.
- Schedule alterations or delays may be caused by any or all of the following: funding, weather, acts of nature, changes or alterations in process, lack of qualified firms or contractors, reviews and/or approvals.

