

Winnebago Waterways 9 Key Element Plan Development Progress Report

July – September 2020

Work Accomplished this period:

- Finalized main 9 KE Plan with the exception of the funding component – The main 9KE report was drafted.
<https://drive.google.com/file/d/12bySP8UHHsSpOx8mxEdrTRU6rWgvgGmM/view?usp=sharing>
Need to finalize table of contents to include appendix.
- Finalized HUC 12 Reports with the exception of the funding component - HUC 12 reports offer a detailed report about each unique HUC 12 in the project area
<https://drive.google.com/file/d/1dVFkVT7AUQ4bhZwnZxe5J8Zw3He-azvi/view?usp=sharing>

The HUC 12 reports have land use, TMDL loading data, TMDL reduction targets and Snap Plus modeling results. Funding needs needs to be added to the HUC 12 report. Working towards watershed recovery we will need to be flexible as we work with farmers – allowing farmers to utilize the practices that work for them on their farm (a combination of structural and cropping practices) using the data collected/modeled as part of this effort to guide the level of reduction needed to meet our goals.

- Finalized Recommendation Appendix B –
https://drive.google.com/file/d/1-0DA_zAXpyFbBXkPj-xLXkOH04EMAB8u/view?usp=sharing

Work in Progress:

- Finalize the funding portion of the plan
- County Land Conservation Review