

Wisconsin Department of Natural Resources SWIMS Project Summary

General Project Information

Project ID: ARRA_Project_18C WTDT
Name: SEWRPC SWEET Water Trust ARRA 18C
Type: Grant Project
Subtype: ARRA Pass Through Project
Status: ACTIVE
Start Date: 10/01/2009
End Date: 12/31/2010
Purpose: SEWRPC Contract - Supplemental funds for water quality planning in designated management areas; expedite updates for additional urban service areas with intense development pressures; contract with Southeast Wisconsin Regional Planning Commission.
Objective: The Southeastern Wisconsin Regional Planning Commission would pass through the 604 (b) funding to the consultant doing the Kinnickinnic River Watershed Restoration Plan for the Southeastern Wisconsin Watersheds Trust (SWWT). The consultant would also provide the information to Milwaukee Metropolitan Sewerage District to incorporate into their Kinnickinnic River Watercourse Flood Control Study.
 1) To integrate the use of non-structural best management practices widely known as green infrastructure into the planning and implementation process of the Kinnickinnic Watershed Restoration Plan (WRP) process for two subwatershed: Villa Mann Creek and Holmes Avenue Creek.
 2) To model using the "blanket approach" of green infrastructure for the two subwatersheds showing where implementation of practices would benefit water quality and quantity in the stream.
 3) To integrate the use of green infrastructure practices into the Kinnickinnic Watercourse Flood Study for the two subwatersheds.
 4) To identify areas in the two watersheds where the "blanketing" approach of green infrastructure would benefit water quality and water quantity goals.

Comments:

Outcome: 1) Completion of the green infrastructure practices "blanketing" modeling results for Villa Mann and Holmes Avenue Creek subwatersheds.
 2) Incorporation of the green infrastructure practices "blanketing" modeling results into both the Kinnickinnic River WRP and the Kinnickinnic River Watercourse Study
 3) Identification of green infrastructure practices by area in each of the subwatersheds that show the greatest water quality and water quantity benefit for the stream
 4) Summarize results in a report on the effectiveness of using a blanket green infrastructure practices approach.
 5) Recommend a green infrastructure pilot project (if benefits are found through this analysis) to the Southeastern Wisconsin Watershed Trust for implementation.

Project Statuses

Date	Reported By	Status	Comments
04/23/2010	LISA HELMUTH	0-25% Complete	Contract is signed.
04/26/2010	LISA HELMUTH	0-25% Complete	The Milwaukee Metropolitan Sewerage District (MMSD) issued the Notice to Proceed to HNTB on February 15, 2010. A kickoff discussion was held on March 5, 2010 between HNTB, Tetra Tech, and MMSD to discuss the project tasks and which stormwater best management practices (BMPs) should be used in the proposed water quantity and quality modeling of the Villa Mann Creek and the Holmes Ave Creek subwatersheds. The BMPs selected and the scenarios developed are summarized below in Task 1. The scenarios will be run for both the Holmes Ave Creek and the Villa Mann Creek subwatersheds.

Project Status Detail

Question	Answer
1. Reporting Timeframe (Q1 (Oct-Dec), Q2 (Jan-Mar), Q3 (Apr-June), Q4 (July-Sept):	Q2 (Jan-Mar)
2. Amount expended this time period:	No request for funding at this time.
3. Subcontracts or subgrants awarded this period:	Yes, Subcontract was signed and is moving forward.
4. Number work hours created or maintained to date:	NA

Wisconsin Department of Natural Resources SWIMS Project Summary

Question	Answer
5. Work accomplished this reporting period:	None documented.
6. Work goals for coming reporting period:	The workplan specifies coming work items.
7. Overall project status:	The Milwaukee Metropolitan Sewerage District (MMSD) issued the Notice to Proceed to HNTB on February 15, 2010. A kickoff discussion was held on March 5, 2010 between HNTB, Tetra Tech, and MMSD to discuss the project tasks and which stormwater best management practices (BMPs) should be used in the proposed water quantity and quality modeling of the Villa Mann Creek and the Holmes Ave Creek subwatersheds. The BMPs selected and the scenarios developed are summarized below in Task 1. The scenarios will be run for both the Holmes Ave Creek and the Villa Mann Creek subwatersheds.
8. WDNR Question: Job equivalent Created	

People

Name	Role	Status	Start Date	End Date	Organization	Comments
HELMUTH, LISA D	COORDINATOR	ACTIVE	10/01/2009		Wisconsin DNR	

Actions

Action	Detailed Description	Start Date	End Date	Status
--------	----------------------	------------	----------	--------

Monitoring Stations

Station I	Name	Comments
-----------	------	----------

Assessment Units

WBIC	Segment	Local Name	Official Name
------	---------	------------	---------------

Lab Account Codes

Account Code	Description	Start Date	End Date
--------------	-------------	------------	----------

Forms

Form Code	Form Name
-----------	-----------

Methods

Method Code	Description
-------------	-------------

Fieldwork Events

Start Date	Status	Field ID	Station ID	Station Name
------------	--------	----------	------------	--------------

Documents

Title	Description	Author	Published	Comments
ARRA 18C SEWRPC SWEET Water Trust	ARRA 18C SEWRPC SWEET Water Trust Project Description		10/29/2009	
MMSD LETTER AGREEMENT ARRA PROJECT - VMC & HAC		HAHN, MICHAEL	04/26/2010	
MMSD LETTER AGREEMENT ARRA		HAHN, MICHAEL	04/26/2010	

Wisconsin Department of Natural Resources SWIMS Project Summary

Title	Description	Author	Published	Comments
PROJECT - VMC & HAC Exhibit A MMSD LETTER AGREEMENT ARRA PROJECT - VMC & HAC Exhibit B WPC Modeling task_quarterly report 032310 ARRA 18C		HAHN, MICHAEL	04/26/2010	
		HAHN, MICHAEL	04/26/2010	

Budget

Code	Description	Quantity	Units	Unit Cost	Total Cost
Test Code	Description	Test Group	# Planned	Unit Cost	Total Cost

Total SLOH Lab Costs: \$0.00