From: Bedard, Michael <Michael.Bedard@arcadis.com>

Sent: Monday, June 1, 2020 5:33 PM

To: Chronert, Roxanne N - DNR; Neste, David E - DNR

Cc: Rick Bethel; Danko, Jeff; Scott D Wahl; Verburg, Ben; Johnson, Shauna;
Young, Jason

Subject: Draft Project Schedule, June 1, 2020, Tyco Fire Technology Center and
Stanton Street PFAS, Marinette

Attachments: 2020.06.01_Schedule_Cover_Letter.pdf;
2020.06.01_Draft_Project_Schedule _Tyco FTC_and_Stanton_Str_Marinet
te.pdf

Roxanne and Dave,

On behalf of Tyco Fire Products LP (Tyco), Arcadis submits the attached updated “Draft Project Schedule,
Tyco FTC and Stanton Street, Marinette” and cover letter for planned deliverables, continued field
investigation/monitoring activities, and other activities for calendar year 2020.
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Mr. David Neste

Remediation and Redevelopment Program
Wisconsin Department of Natural Resources
2984 Shawano Avenue

Green Bay, Wisconsin 54313-6727

Subject:

Tyco Fire Technology Center and Stanton Street PFAS, 2700 Industrial Parkway
South and 1 Stanton Street, Marinette, Wisconsin
BRRTS Activity#: 02-38-580694 and 02-38-581955

Dear Mr. Neste:

On behalf of Tyco Fire Products LP (Tyco), Arcadis submits the attached
updated “Draft Project Schedule, Tyco FTC and Stanton Street, Marinette” for
planned site investigation activities and submittals, in Gantt chart format. This
schedule presents approximate dates for several work items and is an updated
version of the schedule sent to the Wisconsin Department of Natural Resources
(WDNR) March 12, 2020. Tyco anticipates updating this schedule on a quarterly
basis to reflect current activities and conditions.

On May 27, 2020, WDNR sent Tyco three letters related to ongoing work in the

Marinette area. While the follow-up discussions associated with those letters may

influence some of the items presented in the attached schedule, Tyco is
providing this updated schedule now in order to comply with a previous
commitment to provide a schedule to WDNR on June 1, 2020.

Tyco’s approach to preparing this schedule is to provide the WDNR with a list of
pending activities, document submittals, and meetings/communication
opportunities. As noted during the January 23, 2020 summit meeting between
WDNR and Tyco, and as discussed since that meeting, this schedule is a “living
document” and communication tool for conveying the planned sequence and
timing of upcoming activities. Changes to the schedule are communicated as
needed between the more formal schedule updates.

The rationale for sequencing and timing of tasks is provided in the notes at the
end of the schedule. The notes also provide a description of the contents for
some of the documents identified in the schedule. The sequence of tasks will
allow WDNR to review data interpretations, followed by plans to address data
gaps and then data collection to fill the data gaps. For example, Interim Site
Investigation Reports (SIRs) will provide the compilation and interpretation of
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David Neste
Wisconsin Department of Natural Resources
June 1, 2020

existing data, followed by Site Investigation Work Plans (SIWPs) will identify data gaps and the approach
to filling those data gaps, and field investigation work will collect data to fill the data gaps in accordance
with those SIWPs. The schedule is a balance between expediting the work (which includes data analysis
and interpretations), the practical amount of time required to execute such activities, and follow WDNR’s
NR700 process (e.g., prepare/submit SIWPs and SIRs, and allow for associated WDNR review/approval
timeframes prior to executing the work). We believe this schedule will allow the data interpretation and
additional investigation work to proceed in a relatively rapid manner while also providing adequate time
for WDNR to review and approve documents in accordance with the NR700 investigation process.

Tyco and Arcadis look forward to hearing your thoughts on the schedule, and our continuing dialogue with
WDNR regarding these activities.

Sincerely,

Arcadis U.S., Inc.

Michael F. Bedard
Program Manager

Copies:
Jeffrey Danko, Scott Wahl, Rick Bethel — Johnson Controls

Attachment

Draft Project Schedule, Tyco FTC and Stanton Street, Marinette

arcadis.com

Page:
2/2



Draft Project Schedule, Tyco FTC and Stanton Street, Marinette

June 1, 2020

ID |Task Name Completion

Date Jan'20 | | Mar20 | Apr'20 | May20 | Jun'20 | Jui'20 | Aug'20 | Sep20 | Oct'20 | Nov20 | Dec'20 | Jan21 | Feb21 | Mar21 |
1 | Groundwater Plume Map Fri 1/31/20 » | | | | | | | |
2 Nov-Dec 2019 - Southern Area Soil/Groundwater Data Transmittal Fri 1/31/20 3 | | | | | | | |
3 Land-Applied Biosolids Drinking Water Site Investigation Work Plan Mon 3/16/20 | 3 | | | | 1 1 :
4 Comprehensive Alternative Water Management Plan Thu 3/19/20 | ® | | | | | 1 1
5 Southern Area Groundwater Evaluation Report Fri 3/20/20 1 & 1 1 1 1 1 1 1
6 Evaluation Process for Excavation Dewatering & Soil Management Fri 3/20/20 : ® 1 1 1 1 1 | |
7 Well Survey Report - FTC Tue 3/31/20 : > : : : : : : :
8 Well Survey Report - Stanton Street Tue 3/31/20 : > : : : : : : :
9 Updated Long Term Potable Well Sampling Plan Wed 4/1/20 3 » 3 3 3 3 3 3 3
10 | Quality Assurance Project Plan (QAPP) Wed 4/15/20 : & : : : : : : :
11 | Waste Disposal Practices Summary Report - FTC Fri 5/8/20 ! > ! ! ! ! ! ! !
12 | Waste Disposal Practices Summary Report - Stanton Street Fri 5/8/20 ! > ! ! ! ! ! ! !
13 Landspreading Well Data - WDNR-Tyco Meeting (Initial Results) Thu 5/14/20 ! * ! ! ! ! ! ! !
14 | Residential Well Sampling Program Summary Report - FTC Sampling Area Mon 6/1/20 | » | | | | | |
15 Land-Applied Biosolids Drinking Water Sampling Thu 7/2/20 c 00D | | | | |
16 Land-Applied Biosolids Drinking Water - Data Summary Report Tue 9/1/20 | | | > | | | | |
17 | Landspreading Well Data - WDNR-Tyco Meeting (Final Results) Wed 9/2/20 | | | > | | | | |
18 | Investigation - FTC | | | | | | | |
19 Interim Site Investigation Report - FTC Fri 5/15/20 | » | | | | | | |
20 Conceptual Site Model - FTC Tue 5/26/20 | VS | | | | | |
21 Bay of Green Bay Surface Water Sampling Mon 6/29/20 | | e | | | | |
22 Comprehensive Site Investigation Work Plan - FTC Mon 8/17/20 | | | F'S | | | | |
23 Fish Tissue Sampling Mon 8/31/20 | | | e | | | | |
24 Commence Additional FTC Investigation Field Work (Estimated) Tue 9/15/20 | | | > | | | | |
25 Comprehensive Site Investigation Report - FTC Thu 12/31/20 1 | | | | " 1 :
26 Investigation - Stanton Street | | | | | 1 1 1
27 Near-Term Bedrock Groundwater Evaluation Work Plan - Stanton Street Fri 5/1/20 1 'S 1 1 1 1 1 1 1
28 Interim Site Investigation Report - Stanton Street Mon 6/15/20 | | » | | | | | |
29 Conceptual Site Model - Stanton Street Wed 7/15/20 : 1 1 'S 1 1 1 1 1
30 Comprehensive Site Investigation Work Plan - Stanton Street Tue 9/15/20 3 3 3 » 3 3 3 3 3
31 | Ditch Semi-Annual Monitoring Reports [ [ [ [ [ [ [ [
32 Ditch A Semi-Annual Monitoring Report - H2 2019 Tue 2/25/20 : : : : : : : :
33 Ditch B Semi-Annual Monitoring Report - H2 2019 Tue 2/25/20 3 3 3 3 3 3 3 3
34 Ditch A Semi-Annual Monitoring Report - H1 2020 Tue 8/25/20 | | | | | | | |
35 Ditch B Semi-Annual Monitoring Report - H1 2020 Tue 8/25/20 ! ! ! ! ! ! ! !
36 Semi-Annual WDNR-Tyco Summits (Estimated) ! ! ! ! ! ! ! !
37 Semi-Annual WDNR-Tyco Summit - H1 2020 Wed 7/1/20 ! ! » ! ! ! ! !
38 Semi-Annual WDNR-Tyco Summit - H2 2020 Tue 12/1/20 | | | | | » | | |
39 | Quarterly WDNR-Tyco Summits | | | | | | | |
40 Quarterly WDNR-Tyco Summit - Q1 2020 Thu 1/23/20 » ; ; ; ; ; ; ; ;
41 Quarterly WDNR-Tyco Summit - Q3 2020 (Estimated) Thu 7/23/20 | | | » | | | | |
42 Quarterly WDNR-Tyco Summit - Q4 2020 (Estimated) Thu 10/22/20 | | | | » | | |
43| Monthly WDNR-Tyco Project Meetings (Estimated) | | | | | | | |
44 Monthly WDNR-Tyco Project Meeting - July 2020 Thu 7/9/20 | | Y | | | | |
45 Monthly WDNR-Tyco Project Meeting - August 2020 Thu 8/13/20 | | | » | | | | |
46 Monthly WDNR-Tyco Project Meeting - September 2020 Thu 9/10/20 | | | > | | | | |
47 Monthly WDNR-Tyco Project Meeting - October 2020 Thu 10/8/20 | | | » | | | |
48 Monthly WDNR-Tyco Project Meeting - November 2020 Thu 11/12/20 | | | | BEPS | | |
49 Monthly WDNR-Tyco Project Meeting - December 2020 Thu 12/10/20 | | | | | » | | |
50 | Monthly WPDES Reports l l l l l l l l
51 Monthly WPDES Report - January 2020 Fri 2/21/20 | | | | | 1 : :
52 Monthly WPDES Report - February 2020 Mon 3/23/20 | » | | | | 1 1 :
53 Monthly WPDES Report - March 2020 Tue 4/21/20 | » | | | | | 1 1
54 Monthly WPDES Report - April 2020 Thu 5/21/20 3 » 3 3 3 3 3 3 3
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Draft Project Schedule, Tyco FTC and Stanton Street, Marinette

June 1, 2020

ID |Task Name Completion

Date Feb20 | Mar20 | Apr20 | May'20 | Jun20 | Jul'20 \ \ \ \
55 Monthly WPDES Report - May 2020 Mon 6/22/20 l l » l | | |
56 Monthly WPDES Report - June 2020 Tue 7/21/20 l | | | l l 1
57 Monthly WPDES Report - July 2020 Fri 8/21/20 | | | | | l l
58 Monthly WPDES Report - August 2020 Mon 9/21/20 | | | | | | |
59 Monthly WPDES Report - September 2020 Wed 10/21/20 1 l l l l | |
60 Monthly WPDES Report - October 2020 Mon 11/23/20 l l l l l l l
61 Monthly WPDES Report - November 2020 Mon 12/21/20 1 1 1 1 1 1 1
62 | Quarterly Reports Fri 1/15/21 3 3 3 3 3 3 3
63 Quarterly Report Submission - Q1 2020 Wed 4/15/20 : T : : : : : :
64 Quarterly Report Submission - Q2 2020 Wed 7/15/20 : : : 23 : : : :
65 Quarterly Report Submission - Q3 2020 Thu 10/15/20 | | | | | | |
66 Quarterly Report Submission - Q1 2021 Fri 1/15/21 ! ! ! ! ! ! 'Y !
67 | Submit & Update Project Schedule Quarterly Tue 12/1/20 ! ! ! ! ! ! !
68 Submit & Update Project Schedule Quarterly - Q1 2020 Thu 3/12/20 | - ! ! ! ! ! !
69 Submit & Update Project Schedule Quarterly - Q2 2020 Mon 6/1/20 | »* | | | | |
70 Submit & Update Project Schedule Quarterly - Q3 2020 Tue 9/1/20 | | | 'S | | | |
71 Submit & Update Project Schedule Quarterly - Q4 2020 Tue 12/1/20 | | | | | * | |
72 | Private Water Well Sampling T U 1273 L 2O | o L — 1
73 | Municipal Water Line Activities T hu 2/ 3.1 /20 | 1
Notes:

1. Line 16 (Land-Applied Biosolids Drinking Water — Data Summary Report): This report will include results for samples collected through July 2, 2020, and will include an interpretation of the data.

2. Line 22 (Comprehensive Site Investigation Work Plan - FTC): August 17, 2020 submittal date based on May 15, 2020 Interim Site Investigation Report (SIR) - FTC submittal, followed by 60 days for WDNR to review the Interim SIR - FTC and provide comments, followed by approximately 30 days to prepare an
investigation work plan that addresses data gaps identified in the Interim SIR as well as WDNR'’s Interim SIR comments.

3. Line 30 (Comprehensive Site Investigation Work Plan - Stanton Street): September 15, 2020 submittal date based on a thought process similar to Note 2 above (planned June 15, 2020 Interim SIR-Stanton Street submittal, followed by 60 days for WDNR comments on same, followed by 30 days to prepare an
investigation work plan that addresses data gaps identified in the Interim SIR as well as WDNR'’s Interim SIR comments).

4. The Interim Site Investigation Report - Stanton Street noted on line 28 above may not include a full CSM, as more data will be necessary to complete a PFAS CSM for the Stanton Street site.
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