
 
 
 
 
 

 

Imagine the result 

 
Mike Schmoller 
Project Manager 
Wisconsin Department of Natural Resources 
South Central Region 
3911 Fish Hatchery Rd 
Fitchburg WI 53711 

Subject: 

Additional Polychlorinated Biphenyl (PCB) Sampling Work Plan, Western Property 
Boundary, Madison-Kipp Corporation Site, 201 Waubesa Street, Madison, 
Wisconsin. Facility ID No. 113125320, BRRTS No. 02-13-001569 
 
Dear Mr. Schmoller: 

On behalf of Madison-Kipp Corporation, excavation and post-excavation confirmation 

soil sampling activities have been performed at the residences of 233, 241, 245, 249, 

253, and 257 Waubesa Street in accordance with the Addendum to the Final 

Revised Work Plan for Polychlorinated Biphenyl Recommended Activities dated 

December 5, 2012; the Wisconsin Department of Natural Resources (WDNR) and 

United States Environmental Protection Agency (U.S. EPA) conditional approval 

letter dated March 12, 2013; and ongoing communications with the WDNR.  In 

conjunction with these activities and as part of the response to the WDNR’s Review 

of March 2013 Madison Kipp Site Investigation and Interim Actions Report, February 

2012 – January 2013 letter dated June 20, 2013, this letter provides a work plan for 

conducting additional sampling activities along the western property boundary of the 

Madison-Kipp site.   

As requested by WDNR in the June 20, 2013 letter, additional soil borings will be 

advanced on Madison-Kipp property north of 233 Waubesa Street and adjacent to 

(on Madison Kipp property) the 261, 265, and 269 Waubesa Street residences.  The 

western property boundary of the Madison-Kipp site is shown on Figure 1.  The 

following presents a description of the proposed activities: 

 Locate and clear utilities, including private utility locate (Private Lines, Inc.), and 

Digger’s hotline to clear the soil boring locations. 

 

 Ten soil borings will be advanced on the Madison-Kipp property north of 233 

Waubesa Street.  Soil samples will be collected from approximately every 5 feet 

in this area as shown on Figure 2.   

 

ARCADIS U.S., Inc. 

126 North Jefferson Street 

Suite 400 

Milwaukee 

Wisconsin 53202 

Tel 414 276 7742 

Fax 414 276 7603 

www.arcadis-us.com 

ENVIRONMENT 

Date: 

July 18, 2013 

Contact: 

Jennine Trask 

Phone: 

414.277.6203 

Email: 

Jennine.Trask@arcadis-
us.com 
 
 
Our ref: 

WI001283.0008 
 
 



 

 
 
 

G:\Aproject\MadisonKipp\WI001283\corr\PCB Sampling Plan_western prop boundary_July 2013.docx 

Page: 

2/3 

Mr. Mike Schmoller 
July 18, 2013

 Twenty-two (22) soil borings will be advanced along the thin strip of landscaping 

on the Madison-Kipp site adjacent to 261, 265, and 269 Waubesa Street.  Soil 

samples will be collected from approximately every 5 feet along the thin strip of 

landscaping as shown on Figure 3.   

 

 The soil borings will be advanced by hand auger techniques (near 233 Waubesa 

Street) or by direct push drilling methods (adjacent to 261, 265, and 269 

Waubesa Street).  Soil samples will be collected from each soil boring at depths 

of 0 to 2 feet below ground surface (ft bgs) and from 2 to 4 ft bgs.  Samples will 

be collected in clean, laboratory-supplied sample containers, and placed in a 

cooler filled with ice.  Each sample will be submitted for laboratory analysis of 

PCBs by U.S. EPA SW-846 Method 8082.  The samples will be submitted using 

appropriate chain-of-custody procedures. 

 In accordance with U.S. EPA requirements, the quality assurance, quality 

control, and technical activities and procedures associated with implementing 

this work plan will be conducted per the approved quality assurance procedures 

presented in the Final Revised Work Plan for Polychlorinated Biphenyl 

Recommended Activities dated December 4, 2012. 

 If the soil samples contain PCB concentrations less than 1 mg/kg, no further 

action is necessary. This is consistent with previous work plan approvals by 

WDNR and U.S. EPA.  If additional work is needed to address PCBs located 

along the western property boundary, Madison-Kipp will coordinate such efforts 

with WDNR. 

Implementation of the scope of work detailed above will begin within 2 weeks of 

receipt of WDNR approval.  The schedule may be modified based on availability of 

subcontractors and weather conditions.  It is anticipated that the work will begin in 

August 2013. 
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If you have any questions or require any additional information, please contact us at 

414.276.7742.  

Sincerely, 
 
ARCADIS U.S., Inc.  
 
 
 
Christopher D. Kubacki, PE 
Senior Engineer 
 
 
 
Jennine L. Trask, PE 
Project Manager 
 
Attachments: 

Figure 1 – Madison-Kipp Site, Western Property Boundary 
Figure 2 – Proposed Soil Boring Locations, North of 233 Waubesa Street 
Figure 3 – Proposed Soil Boring Locations, Adjacent to 261, 265, and 269 Waubesa 

Street 

Copies: 

David Crass – Michael Best 
Mark Meunier – Madison Kipp 
Robert Nauta – RJN Environmental Services (electronic) 
Steve Tinker – Wisconsin Department of Justice (electronic) 
Ken Zolnierczyk – United States Environmental Protection Agency 
 








