Streamlining Projects

Wood Waste Processing Facilities
Project Genesis

- Alignment
- Across divisions/programs
- Initiated in January
- Stakeholder engagement
WMM Projects

• Automate License applications
  – Collectors & Transporters
  – Initial facility license

• Wood Waste Processing Facilities
  – Improve process
  – Replicate for similar approvals
Template Based

• Plan of operation submittal
  – Step by step requirements
  – Include facility standards
    • Locational
    • Operational
  – Monitoring & record keeping
  – Include OFR component

• Approval
Project Timeline

- Initiated 1/2017
- Plan of operation template - June 1
- Approval Template – June 30
- Training for non-landfill team - July
- Implement by year end
- Evaluate other facility types – 1st quarter of 2018
Stakeholder Feedback

- Facilities
- Study Group
  - Sub-group
  - Review documents
  - Implementable