



708 Heartland Trail
Suite 3000
Madison, WI 53717

608.826.3600 PHONE
608.826.3941 FAX

www.TRCSolutions.com

March 8, 2019

Mr. Matt Thompson
Wisconsin Department of Natural Resources
1300 W. Clairemont Ave
Eau Claire, WI 54701

Subject: Wauleco, Inc., 125 Rosecrans Street
Wausau, Wisconsin
BRRTS #02-37-000006

Dear Mr. Thompson:

On behalf of Wauleco, Inc. (Wauleco), thank you for meeting with us this past Monday.

In follow-up to the meeting, this letter presents Wauleco's plan for the groundwater remediation system going forward and the submission of a Remedial Action Options Report (RAOR) pursuant to NR 722.13, Wis. Admin. Code. Wauleco plans to proceed as follows:

- The existing groundwater remediation pump and treatment system continues to operate very effectively, as demonstrated by the results presented in the Quarterly Reports submitted to the Department. For the near term, Wauleco's plan is to continue to operate the existing groundwater remediation pump and treatment system, which is consistent with our previous discussions, as we continue to evaluate additional steps.
- Wauleco will work expeditiously to review additional remediation technologies and submit a Remedial Alternatives Screening Technical Memorandum developed pursuant to NR 722.07(2), Wis. Admin. Code. We believe obtaining DNR's input on potential remediation alternatives is an important step; we want to ensure the revised RAOR takes into account remediation techniques that are in line with DNR's expectations for this site. We expect to be in a position to submit this Screening Technical Memorandum by June 1st.
- Wauleco's review of remediation technologies may raise the need for additional data collection. For example, the assessment of the volume of residual phase LNAPL may need to be better understood in order to determine the effectiveness and timeliness of various potential remedies. If this is the case, then Wauleco will submit a Site Investigation Work Plan, followed by a Site Investigation Report for such work.
- Following these steps, Wauleco will submit a revised RAOR.

Mr. Matt Thompson
Wisconsin Department of Natural Resources
March 8, 2019
Page 2

We believe the above sequence allows us to move forward on the site groundwater remediation in an orderly fashion with appropriate Department input and oversight.

If you have any questions, please contact me at (608) 826-3644.

Sincerely,

TRC Environmental Corporation



Bruce Iverson, P.E.

Senior Project Manager

cc: Mr. Dave Rozeboom – WDNR
Mr. Steve Ales – WDNR
Mr. Evan Schreiner – Wauleco
Mr. David Crass – Michael Best and Friedrich, LLP
Mr. Ken Quinn – TRC