



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

July 16, 2018

Ms. Margaret Gielniewski
Project Manager
United States Environmental Protection Agency
77 W. Jackson Blvd.
Chicago, Illinois 60604-3590

**RE: June 2018 Monthly Progress Report
Marinette Former Manufactured Gas Plant
Marinette, Wisconsin
Wisconsin Public Services Corporation
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Services Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted May 2018 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by June 15, 2018.
- Prepared and submitted the Remedial Design Work Plan – Revision 1 to USEPA on June 20, 2018.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Plan for development of the Preliminary Design Investigation Work Plan.

USEPA Actions

- Review and provide approval or comments on the Remedial Design Work Plan – Revision 1.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services
Environmental Dept.

Enclosures: None

For distribution to: Mr. Kevin McKnight, WDNR (via US Mail and email)
Mr. Bill Fitzpatrick, WDNR (via US Mail and email)
Ms. Cheryl Bougie, WDNR (via US Mail and email)
WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
Ms. Jennifer Knoepfle, Jacobs (via email)
Mr. Marcus Byker, OBG (via email)