

Wisconsin Public Service Corporation

700 North Adams Street P.O. Box 19001 Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

August 15, 2018

Ms. Margaret Gielniewski Project Manager United States Environmental Protection Agency 77 W. Jackson Blvd. Chicago, Illinois 60604-3590

RE: July 2018 Monthly Progress Report Marinette Former Manufactured Gas Plant Marinette, Wisconsin Wisconsin Public Services Corporation CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT, CERCLIS ID – WIN000509952

Dear Ms. Gielniewski:

Wisconsin Public Services Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

## 1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted June 2018 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by July 15, 2018.
- Received USEPA approval for the Remedial Design Work Plan Revision 1 on July 20, 2018.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None
- 3) PROJECTED WORK

## **WPSC** Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Develop Preliminary Design Investigation Work Plan, due to USEPA on September 4, 2018.

## **USEPA** Actions

- None
- 4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED
  - None

## 5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or <u>frank.dombrowski@wecenergygroup.com</u>.

Sincerely,

1/1 in

Frank Dombrowski Principal Environmental Consultant WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Mr. Kevin McKnight, WDNR (via US Mail and email) Mr. Bill Fitzpatrick, WDNR (via US Mail and email) Ms. Cheryl Bougie, WDNR (via US Mail and email) WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov) Ms. Jennifer Knoepfle, Jacobs (via email) Mr. Marcus Byker, OBG (via email)