



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

May 14, 2019

Ms. Margaret Gielniewski
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Blvd.
Chicago, Illinois 60604-3590

**RE: April 2019 Monthly Progress Report
Marinette Former Manufactured Gas Plant
Marinette, Wisconsin
Wisconsin Public Services Corporation
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Services Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted March 2019 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by April 15, 2019.
- Continued development of a response to comments letter and Preliminary Design Investigation Work Plan Revision 1 based on USEPA comments provided on October 9, 2018.
- Received and reviewed a letter from USEPA on April 5, 2019 providing clarification on principal threat waste definition. Definition included PAH-affected soil at 10 times the industrial soil residual contaminant levels as being principal threat waste.
- Met with Kevin Adler of USEPA on April 30, 2019 to discuss principal threat waste definition and path forward for the project. Received notification that Sarah Rolofs of USEPA will be temporarily replacing Margaret Gielniewski as the USEPA Remedial Project Manager.
- Completed April 2019 groundwater sampling event on April 15 and April 16, 2019.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.

- Process results from April 2019 groundwater sampling event and develop screening tables for submittal to UESPA and the City of Marinette (3rd Party Property Owner).
- Meet with Sarah Rolfes (USEPA) to provide an update on project status and develop a path forward.
- Continue development of Preliminary Design Investigation Work Plan Revision 1.

USEPA Actions

- Coordinate a meeting between WPSC and USEPA.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Sarah Rolfes, USEPA (via email)
Mr. Kevin McKnight, WDNR (via US Mail and email)
Mr. Bill Fitzpatrick, WDNR (via US Mail and email)
Ms. Cheryl Bougie, WDNR (via email)
WDNR Northeast Region (via email to WDNR ftp site)
Ms. Jennifer Knoepfle, Jacobs (via email)
Mr. Marcus Byker, OBG, Part of Ramboll (via email)