

**From:** Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>  
**Sent:** Monday, September 16, 2019 8:29 AM  
**To:** 'Gielniewski, Margaret <gielniewski.margaret@epa.gov>  
(gielniewski.margaret@epa.gov)'  
**Cc:** Fitzpatrick, William - DNR; Bougie, Cheryl - DNR;  
'Jennifer.Knoepfle@ch2m.com'; 'Hagen, Jennifer'; 'Brian G. Hennings  
(bhennings@naturalrt.com)'; 'mbyker@naturalrt.com';  
'Rolfes.sarah@epa.gov'; DNR RR NER; Krueger, Sarah E - DNR  
**Subject:** Former WPS Marinette MGP - August 2019 USEPA Monthly Progress Report  
**Attachments:** DOC091219-09122019085611.pdf

Margaret,

Please find attached the monthly progress report for the former WPSC Marinette, WI MGP site.

Please feel free to contact me if there are any questions or if additional information may be needed.

Thanks,

Frank Dombrowski  
Principal Environmental Consultant  
WEC Energy Group - Business Services  
Environmental Dept. - Land Quality Group  
333 W. Everett St., A231  
Milwaukee, WI 53203  
Office: (414) 221-2156  
Cell: (414) 587-4467  
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

700 North Adams Street  
P.O. Box 19001  
Green Bay, WI 54307-9001

[www.wisconsinpublicservice.com](http://www.wisconsinpublicservice.com)

September 13, 2019

Ms. Margaret Gielniewski  
Remedial Project Manager  
United States Environmental Protection Agency  
77 W. Jackson Blvd.  
Chicago, Illinois 60604-3590

**RE: August 2019 Monthly Progress Report  
Marinette Former Manufactured Gas Plant  
Marinette, Wisconsin  
Wisconsin Public Services Corporation  
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,  
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Services Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

**1) PROGRESS MADE DURING THE PAST MONTH**

- Prepared and submitted July 2019 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by August 15, 2019.
- Continued development of a response to comments letter and Preliminary Design Investigation Work Plan Revision 1 based on USEPA comments provided on October 9, 2018.

**2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED**

- None

**3) PROJECTED WORK**

**WPSC Actions**

- Submit monthly progress report to USEPA by the 15<sup>th</sup> of the month.
- Correspondence with USEPA to develop a path forward on a site-specific definition principal threat waste topic to guide the preliminary design investigation.
- Continue development of Preliminary Design Investigation Work Plan Revision 1.

**USEPA Actions**

- Correspondence between WPSC and USEPA Remedial Project Manager regarding a site-specific definition principal threat waste.

**4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED**

- None

**5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS**

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at [frank.dombrowski@wecenergygroup.com](mailto:frank.dombrowski@wecenergygroup.com).

Sincerely,



Frank Dombrowski

Principal Environmental Consultant

WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)  
Mr. Bill Fitzpatrick, WDNR (via US Mail and email)  
Ms. Cheryl Bougie, WDNR (via email)  
WDNR Northeast Region (via email to [DNRRRNER@wisconsin.gov](mailto:DNRRRNER@wisconsin.gov))  
Ms. Jennifer Knoepfle, Jacobs (via email)  
Mr. Marcus Byker, Ramboll (via email)