

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Monday, January 13, 2020 11:15 AM
To: 'Gielniewski, Margaret <gielniewski.margaret@epa.gov>
(gielniewski.margaret@epa.gov)'
Cc: Fitzpatrick, William - DNR; Bougie, Cheryl - DNR; 'Hagen, Jennifer'; 'Brian G. Hennings (bhennings@naturalrt.com)'; 'mbyker@naturalrt.com'; 'Rolfes.sarah@epa.gov'; DNR RR NER; Krueger, Sarah E - DNR; adrienne.korpela@jacobs.com
Subject: Former WPS Marinette MGP - Dec., 2019 USEPA Monthly Progress Report
Attachments: DOC011320-01132020110042.pdf

Margaret,

Please find attached the monthly progress report for the former WPSC Marinette, WI MGP site.

As always, please feel free to contact me if there are any questions or if additional information may be needed.

Thanks,

Frank Dombrowski
Principal Environmental Consultant
WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

January 13, 2020

Ms. Margaret Gielniewski
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Blvd.
Chicago, Illinois 60604-3590

**RE: December 2019 Monthly Progress Report
Marinette Former Manufactured Gas Plant
Marinette, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted November 2019 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by December 15, 2019.
- Continued development of a response to comments letter and Preliminary Design Investigation Work Plan (PDIWP) – Revision 1 based on USEPA comments provided on October 9, 2018.
- Continued correspondence with USEPA regarding the November 18, 2019 letter from WPSC to USEPA detailing a revised principal threat waste definition. USEPA provided email approval to proceed with the PDIWP Revision 1 on December 16, 2019. Based on this email approval, WPSC commenced finalizing the PDI, with target submittal by January 17, 2020.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Finalize development of PDIWP – Revision 1, with target submittal to USEPA by January 17, 2019.

USEPA Actions

- Provide written approval of the November 18, 2019 letter from WPSC to USEPA detailing a revised principal threat waste definition.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 Mr. William Fitzpatrick, WDNR (via US Mail and email)
 Ms. Cheryl Bougie, WDNR (via email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Ms. Adrienne Korpela, Jacobs (via email)
 Mr. Marcus Byker, Ramboll (via email)