

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Friday, March 13, 2020 1:27 PM
To: 'Gielniewski, Margaret <gielniewski.margaret@epa.gov>
(gielniewski.margaret@epa.gov)'
Cc: Fitzpatrick, William - DNR; Bougie, Cheryl - DNR; 'Hagen, Jennifer'; 'Brian G. Hennings (bhennings@naturalrt.com)'; 'mbyker@naturalrt.com'; 'Rolfes.sarah@epa.gov'; DNR RR NER; Krueger, Sarah E - DNR; adrienne.korpela@jacobs.com
Subject: Former WPS Marinette MGP - Feb. 2020 USEPA Monthly Progress Report
Attachments: DOC031320-03132020121853.pdf

Margaret,

Please find attached the monthly progress report for the former WPSC Marinette, WI MGP site.

As always, please feel free to contact me if there are any questions or if additional information may be needed.

Thanks,

Frank Dombrowski
Principal Environmental Consultant
WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

March 13, 2020

Ms. Margaret Gielniewski
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Blvd.
Chicago, Illinois 60604-3590

**RE: February 2020 Monthly Progress Report
Marinette Former Manufactured Gas Plant
Marinette, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted January 2020 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by February 15, 2020.
- Received a letter from USEPA on February 20, 2020 providing conditional approval of the Preliminary Design Investigation Work Plan (PDIWP) – Revision 1. In addition to minor clarifications, letter requested an alternate approach for characterizing surface soil.
- Reviewed USEPA's February 20, 2020 and commenced developing an alternate approach for characterizing surface soil.
- Received a letter from USEPA on February 21, 2020 to clarify USEPA's definition of principal threat waste at the site.
- Continued planning for planning for pre-design investigation execution, tentatively scheduled for Spring 2020.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Develop and submit a response to UESPA's February 20, 2020 letter, including an alternate approach for characterizing surface soil.
- Continue planning for pre-design investigation execution.

Wisconsin Public Service Corporation | A subsidiary of the WEC Energy Group

USEPA Actions

- None

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 Mr. William Fitzpatrick, WDNR (via US Mail and email)
 Ms. Cheryl Bougie, WDNR (via email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Ms. Adrienne Korpela, Jacobs (via email)
 Mr. Marcus Byker, Ramboll (via email)