

**From:** Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>  
**Sent:** Friday, May 15, 2020 9:06 AM  
**To:** 'Gielniewski, Margaret <gielniewski.margaret@epa.gov>  
(gielniewski.margaret@epa.gov)'  
**Cc:** Fitzpatrick, William - DNR; Bougie, Cheryl - DNR; 'Hagen, Jennifer'; 'Brian G. Hennings (bhennings@naturalrt.com)'; 'mbyker@naturalrt.com'; 'Rolfes.sarah@epa.gov'; DNR RR NER; Krueger, Sarah E - DNR; adrienne.korpela@jacobs.com  
**Subject:** Former WPS Marinette MGP - April 2020 USEPA Monthly Progress Report  
**Attachments:** 2020-05-15 Marinette I - April 2020 USEPA MPR.pdf

Margaret,

Please find attached the monthly progress report for the former WPSC Marinette, WI MGP site.

As always, please feel free to contact me if there are any questions or if additional information may be needed.

Thanks,

Frank Dombrowski  
Principal Environmental Consultant  
WEC Energy Group - Business Services  
Environmental Dept. - Land Quality Group  
333 W. Everett St., A231  
Milwaukee, WI 53203  
Office: (414) 221-2156  
Cell: (414) 587-4467  
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

700 North Adams Street  
P.O. Box 19001  
Green Bay, WI 54307-9001

[www.wisconsinpublicservice.com](http://www.wisconsinpublicservice.com)

May 15, 2020

Ms. Margaret Gielniewski  
Remedial Project Manager  
United States Environmental Protection Agency  
77 W. Jackson Blvd.  
Chicago, Illinois 60604-3590

**RE: April 2020 Monthly Progress Report  
Marinette Former Manufactured Gas Plant  
Marinette, Wisconsin  
Wisconsin Public Service Corporation  
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,  
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

### **1) PROGRESS MADE DURING THE PAST MONTH**

- Prepared and submitted March 2020 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by April 15, 2020.
- Received USEPA approval of the Preliminary Design Investigation Work Plan (PDIWP) – Revision 2 on April 16, 2020.
- Hosted a Preliminary Design Investigation meeting with USEPA on April 3, 2020 to review scope and schedule of field work.
- Mobilized to the Site on April 13, 2020 and performed Preliminary Design Investigation activities through April 30, 2020. Activities completed include a topographic survey, public and private utility locate, environmental soil borings, and geotechnical drilling.
- Submitted daily updates to USEPA regarding field work progress and hosted weekly meetings to present preliminary field observations and work plan deviations.

### **2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED**

- Preliminary data packages have been received from soil sampling completed as part of Preliminary Design Investigation. Data will undergo additional validation and will be included as part of the Preliminary Design Investigation Summary Report.

### **3) PROJECTED WORK**

#### **WPSC Actions**

- Submit monthly progress report to USEPA by the 15<sup>th</sup> of the month.

- Continue implementation of the Preliminary Design Investigation. Activities anticipated to be completed in May 2020 include completion of environmental soil borings, monitoring well installation, and groundwater sampling.

**USEPA Actions**

- None

**4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED**

- None

**5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS**

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at [frank.dombrowski@wecenergygroup.com](mailto:frank.dombrowski@wecenergygroup.com).

Sincerely,



Frank Dombrowski  
Principal Environmental Consultant  
WEC Business Services – Environmental Dept.

Enclosures:                      None

For distribution to:            Ms. Sarah Krueger, WDNR (via US Mail and email)  
   Mr. William Fitzpatrick, WDNR (via US Mail and email)  
   Ms. Cheryl Bougie, WDNR (via email)  
   WDNR Northeast Region (via email to DNRRNER@wisconsin.gov)  
   Ms. Adrienne Korpela, Jacobs (via email)  
   Mr. Marcus Byker, Ramboll (via email)