

**From:** Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>  
**Sent:** Wednesday, July 15, 2020 9:48 AM  
**To:** 'Gielniewski, Margaret <gielniewski.margaret@epa.gov>  
(gielniewski.margaret@epa.gov)'  
**Cc:** Fitzpatrick, William - DNR; DNR RR NER; Krueger, Sarah E - DNR;  
adrienne.korpela@jacobs.com; Marcus Byker (Marcus.Byker@ramboll.com);  
Jennifer Hagen (Jennifer.Hagen@ramboll.com)  
**Subject:** Former WPS Marinette MGP - June 2020 USEPA Monthly Progress Report  
**Attachments:** 2020-07-15 WPS Marinette - June 2020 EPA Monthly Progress Report.pdf

Margaret,

Please find attached the monthly progress report for the former WPSC Marinette, WI MGP site.

As always, please feel free to contact me if there are any questions or if additional information may be needed.

Thanks,

Frank Dombrowski  
Principal Environmental Consultant  
WEC Energy Group - Business Services  
Environmental Dept. - Land Quality Group  
333 W. Everett St., A231  
Milwaukee, WI 53203  
Office: (414) 221-2156  
Cell: (414) 587-4467  
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

700 North Adams Street  
P.O. Box 19001  
Green Bay, WI 54307-9001

[www.wisconsinpublicservice.com](http://www.wisconsinpublicservice.com)

July 15, 2020

Ms. Margaret Gielniewski  
Remedial Project Manager  
United States Environmental Protection Agency  
77 W. Jackson Blvd.  
Chicago, Illinois 60604-3590

**RE: June 2020 Monthly Progress Report  
Marinette Former Manufactured Gas Plant  
Marinette, Wisconsin  
Wisconsin Public Service Corporation  
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,  
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

### **1) PROGRESS MADE DURING THE PAST MONTH**

- Prepared and submitted May 2020 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by June 15, 2020.
- Completed preliminary review of the forensic soil sampling results and provided an email summary to USEPA on June 17, 2020.
- Notified USEPA of plan for Quant Array BioTrap sampler deployment on June 12, 2020 and deployed samplers on June 20, 2020. During this mobilization, newly installed wells were also gauged for DNAPL presences and no DNAPL was identified.
- Submitted Preliminary Design Investigation (PDI) Work Plan Addendum 1 on June 24, 2020 to outline the supplemental investigation requested by USEPA on the Fincantieri Marinette Marine property.
- Submitted daily updates to USEPA regarding field work progress and hosted weekly meetings to present preliminary field observations and work plan deviations.

### **2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED**

- Preliminary data packages have been received from soil and groundwater sampling completed as part of Preliminary Design Investigation. Data will undergo additional validation and will be included as part of the Preliminary Design Investigation Summary Report.

### **3) PROJECTED WORK**

**WPSC Actions**

- Submit monthly progress report to USEPA by the 15<sup>th</sup> of the month.
- Review PDI data as it becomes available and submit to third-party validator as applicable.
- Retrieve Quant Array BioTrap samplers, conduct slug testing, and sample newly installed monitoring wells in late-July 2020.

**USEPA Actions**

- None

**4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED**

- None

**5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS**

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at [frank.dombrowski@wecenergygroup.com](mailto:frank.dombrowski@wecenergygroup.com).

Sincerely,



Frank Dombrowski  
Principal Environmental Consultant  
WEC Business Services – Environmental Dept.

Enclosures:                      None

For distribution to:      Ms. Sarah Krueger, WDNR (via US Mail and email)  
   Mr. William Fitzpatrick, WDNR (via US Mail and email)  
   Ms. Cheryl Bougie, WDNR (via email)  
   WDNR Northeast Region (via email to [DNRRRNER@wisconsin.gov](mailto:DNRRRNER@wisconsin.gov))  
   Ms. Adrienne Korpela, Jacobs (via email)  
   Mr. Marcus Byker, Ramboll (via email)