

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Tuesday, December 15, 2020 1:42 PM
To: gielniewski.margaret@epa.gov
Cc: Marcus D Byker; Fitzpatrick, William - DNR; DNR RR NER; Korpela, Adrienne/MKE; Krueger, Sarah E - DNR; Schmenk, Colin R -DNR; Marcus Byker (Marcus.Byker@ramboll.com)
Subject: WPSC Marinette Former MGP - Nov. 2020 Monthly Progress Report (CERCLA Docket No V-W-18-C-009)
Attachments: 2020-12-14 WPSC-USEPA November 2020 WPSC Marinette Monthly Progress Report.pdf

Hi Margaret,

Please find attached the November 2020 monthly progress report for the WPSC Marinette Former MGP Site.

As always, please contact me if you have any questions or if additional information may be needed.

Thank you,

Frank Dombrowski
Principal Environmental Consultant

WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

December 15, 2020

Ms. Margaret Gielniewski
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Blvd.
Chicago, Illinois 60604-3590

**RE: November 2020 Monthly Progress Report
Marinette Former Manufactured Gas Plant
Marinette, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted October 2020 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by November 15, 2020.
- Continued access negotiations with Fincantieri Marinette Marine.
- Responded to City of Marinette inquires about status of remediation on City-owned property that may be subject to grant funding and subsequent redevelopment in near future.
- Scheduled monthly meetings with USEPA, starting December 8, 2020 to review redevelopment opportunity and discuss path forwarded for completing pre-design investigation and transitioning to remedial design.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Continue access negotiations with Fincantieri Marinette Marine.

USEPA Actions

- None

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 Mr. William Fitzpatrick, WDNR (via US Mail and email)
 Mr. Colin Schmenk, WDNR (via email)
 WDNR Northeast Region (via email to DNRRNER@wisconsin.gov)
 Ms. Adrienne Korpela, Jacobs (via email)
 Mr. Marcus Byker, Ramboll (via email)