From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>

Sent: Thursday, July 15, 2021 2:29 PM **To:** gielniewski.margaret@epa.gov

Cc: Marcus D Byker; Fitzpatrick, William - DNR; DNR RR NER; Korpela,

Adrienne/MKE; Krueger, Sarah E - DNR

Subject: WPSC Marinette Former MGP - June 2021 Monthly Progress Report (CERCLA

Docket No V-W-18-C-009)

Attachments: 2021-07-15 WPSC-USEPA June 2021 WPSC Marinette Monthly Progress

Report.pdf

Hi Margaret,

Please find attached the June 2021 monthly progress report for the WPSC Marinette, WI Former MGP Site.

As always, please contact me if you have any questions or if additional information may be needed.

Thank you,

Frank Dombrowski Principal Environmental Consultant

WEC Energy Group - Business Services Environmental Dept. - Land Quality Group 333 W. Everett St., A231 Milwaukee, WI 53203

Office: (414) 221-2156 Cell: (414) 587-4467 Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

700 North Adams Street P.O. Box 19001 Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

July 15, 2021

Ms. Margaret Gielniewski Remedial Project Manager United States Environmental Protection Agency 77 W. Jackson Blvd. Chicago, Illinois 60604-3590

RE: June 2021 Monthly Progress Report
Marinette Former Manufactured Gas Plant
Marinette, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,
CERCLIS ID – WIN000509952

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted May 2021 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by June 15, 2021.
- Hosted a monthly meeting with USEPA, Wisconsin Department of Natural Resources, and representative consultants on June 8, 2021 to discuss project status.
- Continued to negotiate access with Fincantieri Marinette Marine

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Continue access negotiations with Fincantieri Marinette Marine.

USEPA Actions

Review Alternatives Array Technical Memo and provided approval or comments

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,

Frank Dombrowski

Principal Environmental Consultant

WEC Business Services - Environmental Dept.

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)

Mr. William Fitzpatrick, WDNR (via US Mail and email)

WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)

Ms. Adrienne Korpela, Jacobs (via email) Mr. Marcus Byker, Ramboll (via email)