

**From:** Kyle J Bareither <Kyle.Bareither@ramboll.com>  
**Sent:** Monday, August 16, 2021 2:48 PM  
**To:** gielniewski.margaret@epa.gov  
**Cc:** Marcus D Byker; DNR RR NER; Korpela, Adrienne/MKE; Dombrowski, Frank J; Krueger, Sarah E - DNR  
**Subject:** WPSC Marinette Former MGP - July 2021 Monthly Progress Report (CERCLA Docket No. V-W-18-C-009)  
**Attachments:** 2021-08-16 WPSC-USEPA July 2021 WPSC Marinette Monthly Progress Report.pdf

Hi Margaret,

On behalf of Frank Dombrowski with WEC Energy Group, please find attached the July 2021 monthly progress report for the WPSC Marinette, WI Former MGP Site.

If you have any questions or if additional information is needed, please let me know.

Thank you,

**Kyle Bareither, PE**

Licensed Engineer in MN, OR, and WI  
Senior Engineer

D 414-837-3574  
M 262-719-5286  
[kyle.bareither@ramboll.com](mailto:kyle.bareither@ramboll.com)

---

Ramboll  
234 W. Florida Street - Fifth Floor  
Milwaukee, WI 53204 USA  
<https://ramboll.com>



Wisconsin Public Service Corporation

700 North Adams Street  
P.O. Box 19001  
Green Bay, WI 54307-9001

[www.wisconsinpublicservice.com](http://www.wisconsinpublicservice.com)

August 16, 2021

Ms. Margaret Gielniewski  
Remedial Project Manager  
United States Environmental Protection Agency  
77 W. Jackson Blvd.  
Chicago, Illinois 60604-3590

**RE: July 2021 Monthly Progress Report  
Marinette Former Manufactured Gas Plant  
Marinette, Wisconsin  
Wisconsin Public Service Corporation  
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,  
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

**1) PROGRESS MADE DURING THE PAST MONTH**

- Prepared and submitted June 2021 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by July 15, 2021.
- Continued to negotiate access with Fincantieri Marinette Marine

**2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED**

- None

**3) PROJECTED WORK**

**WPSC Actions**

- Submit monthly progress report to USEPA by the 15<sup>th</sup> of the month.
- Continue access negotiations with Fincantieri Marinette Marine.

**USEPA Actions**

- Review Alternatives Array Technical Memo and provided approval or comments

**4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED**

- None

**5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS**

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at [frank.dombrowski@wecenergygroup.com](mailto:frank.dombrowski@wecenergygroup.com).

Sincerely,



Frank Dombrowski  
Principal Environmental Consultant  
WEC Business Services – Environmental Dept.

Enclosures:               None

For distribution to:      Ms. Sarah Krueger, WDNR (via US Mail and email)  
                                  WDNR Northeast Region (via email to [DNRRRNER@wisconsin.gov](mailto:DNRRRNER@wisconsin.gov))  
                                  Ms. Adrienne Korpela, Jacobs (via email)  
                                  Mr. Marcus Byker, Ramboll (via email)