

**From:** Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>  
**Sent:** Wednesday, December 15, 2021 3:56 PM  
**To:** gielniewski.margaret@epa.gov  
**Cc:** Marcus D Byker; DNR RR NER; Korpela, Adrienne/MKE; Krueger, Sarah E - DNR  
**Subject:** WPSC Marinette Former MGP - Nov. 2021 Monthly Progress Report (CERCLA Docket No. V-W-18-C-009)  
**Attachments:** 2021-12-15 WPSC-USEPA November 2021 WPSC Marinette Monthly Progress Report - Final.pdf

**CAUTION: This email originated from outside the organization.  
Do not click links or open attachments unless you recognize the sender and know the content is safe.**

Hi Margaret,

Please find attached the November 2021 monthly progress report for the WPSC Marinette, WI Former MGP Site.

As always, if you have any questions or if additional information is needed, please let me know.

Thank you,

*Frank Dombrowski*  
*Principal Environmental Consultant*

WEC Energy Group - Business Services  
Environmental Dept. - Land Quality Group  
333 W. Everett St., A231  
Milwaukee, WI 53203  
Office: (414) 221-2156  
Cell: (414) 587-4467  
Fax: (414) 221-2022

*Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities,  
Minnesota Energy Resources, Peoples Gas and North Shore Gas*



Wisconsin Public Service Corporation

700 North Adams Street  
P.O. Box 19001  
Green Bay, WI 54307-9001

[www.wisconsinpublicservice.com](http://www.wisconsinpublicservice.com)

December 15, 2021

Ms. Margaret Gielniewski  
Remedial Project Manager  
United States Environmental Protection Agency  
77 W. Jackson Blvd.  
Chicago, Illinois 60604-3590

**RE: November 2021 Monthly Progress Report**

**Marinette Former Manufactured Gas Plant  
Marinette, Wisconsin  
Wisconsin Public Service Corporation  
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,  
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

**1) PROGRESS MADE DURING THE PAST MONTH**

- Prepared and submitted October 2021 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by November 15, 2021.
- Hosted monthly meeting with USEPA on November 9, 2021 to discuss USEPA comments on the Alternatives Array Technical Memorandum. It was agreed that a future meeting with technical team would be needed to resolve comments related to in-situ geophysical stabilization.
- Receive USEPA comments on the Alternatives Array Technical Memorandum on October 29, 2021.
- Continued to prepare Pre-design Investigation Summary Report

**2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED**

- Received groundwater sampling results from semi-annual groundwater sampling event.

**3) PROJECTED WORK**

**WPSC Actions**

- Submit monthly progress report to USEPA by the 15<sup>th</sup> of the month.
- Review USEPA comments on the Alternatives Array Technical Memorandum.
- Finalize Pre-design Investigation Summary Report

**USEPA Actions**

- None

**4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED**

- None

**5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS**

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at [frank.dombrowski@wecenergygroup.com](mailto:frank.dombrowski@wecenergygroup.com).

Sincerely,



Frank Dombrowski  
Principal Environmental Consultant  
WEC Business Services – Environmental Dept.

Enclosures:               None

For distribution to:       Ms. Sarah Krueger, WDNR (via US Mail and email)  
                                  WDNR Northeast Region (via email to [DNRRRNER@wisconsin.gov](mailto:DNRRRNER@wisconsin.gov))  
                                  Ms. Adrienne Korpela, Jacobs (via email)  
                                  Mr. Marcus Byker, Ramboll (via email)