

**From:** Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>  
**Sent:** Wednesday, June 15, 2022 7:32 AM  
**To:** gielniewski.margaret@epa.gov  
**Cc:** Marcus D Byker; DNR RR NER; Korpela, Adrienne/MKE; Krueger, Sarah E - DNR  
**Subject:** WPSC Marinette Former MGP - May 20222 Monthly Progress Report (CERCLA Docket No. V-W-18-C-009)  
**Attachments:** 2022-06-14 WPSC-USEPA May 2022 WPSC Marinette Monthly Progress Report.pdf

**CAUTION: This email originated from outside the organization.  
Do not click links or open attachments unless you recognize the sender and know the content is safe.**

Hi Margaret,

Please find attached the May 2022 monthly progress report for the WPSC Marinette, WI Former MGP Site.

As always, if you have any questions or if additional information is needed, please let me know.

Thank you,

*Frank Dombrowski*  
*Principal Environmental Consultant*

WEC Energy Group - Business Services  
Environmental Dept. - Land Quality Group  
333 W. Everett St., A231  
Milwaukee, WI 53203  
Office: (414) 221-2156  
Cell: (414) 587-4467  
Fax: (414) 221-2022

*Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities,  
Minnesota Energy Resources, Peoples Gas and North Shore Gas*



Wisconsin Public Service Corporation  
P.O. Box 19001  
Green Bay, WI 54307-9001  
www.wisconsinpublicservice.com

June 14, 2022

Ms. Margaret Gielniewski  
Remedial Project Manager  
United States Environmental Protection Agency  
77 W. Jackson Blvd.  
Chicago, Illinois 60604-3590

**RE: May 2022 Monthly Progress Report –  
Marinette Former Manufactured Gas Plant  
Marinette, Wisconsin  
Wisconsin Public Service Corporation  
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,  
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

**1) PROGRESS MADE DURING THE PAST MONTH**

- Prepared and submitted April 2022 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by May 15, 2022.
- Participated in a meeting with USEPA, Wisconsin Department of Natural Resources, WPSC, and respective consultants on May 19, 2022 to discuss project status and review proposed resolution to key agency comments on *Alternatives Array Technical Memorandum*. Consensus from meeting is that *Focused Feasibility Study* work can commence and will be submitted to USEPA by July 8, 2022
- Continued to prepare *Pre-design Investigation Summary Report* and *Focused Feasibility Study*.

**2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED**

- Received laboratory data packages from April groundwater sampling event. Data will be attached to June 2022 progress report.

