

**From:** Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>  
**Sent:** Monday, August 15, 2022 1:32 PM  
**To:** gielniewski.margaret@epa.gov  
**Cc:** Marcus D Byker; DNR RR NER; Korpela, Adrienne/MKE; Krueger, Sarah E - DNR  
**Subject:** WPSC Marinette Former MGP - July 2022 Monthly Progress Report (CERCLA Docket No. V-W-18-C-009)  
**Attachments:** 2022-08-15 WPSC-USEPA July 2022 WPSC Marinette Monthly Progress Report .pdf

**CAUTION: This email originated from outside the organization.  
Do not click links or open attachments unless you recognize the sender and know the content is safe.**

Hi Margaret,

Please find attached the July 2022 monthly progress report for the WPSC Marinette, WI Former MGP Site.

As always, if you have any questions or if additional information is needed, please let me know.

Thank you,

*Frank Dombrowski*  
*Principal Environmental Consultant*

WEC Energy Group - Business Services  
Environmental Dept. - Land Quality Group  
333 W. Everett St., A231  
Milwaukee, WI 53203  
Office: (414) 221-2156  
Cell: (414) 587-4467  
Fax: (414) 221-2022

*Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities,  
Minnesota Energy Resources, Peoples Gas and North Shore Gas*



Wisconsin Public Service Corporation

700 North Adams Street  
P.O. Box 19001  
Green Bay, WI 54307-9001

[www.wisconsinpublicservice.com](http://www.wisconsinpublicservice.com)

August 15, 2022

Ms. Margaret Gielniewski  
Remedial Project Manager  
United States Environmental Protection Agency  
77 W. Jackson Blvd.  
Chicago, Illinois 60604-3590

**RE: July 2022 Monthly Progress Report  
Marinette Former Manufactured Gas Plant  
Marinette, Wisconsin  
Wisconsin Public Service Corporation  
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,  
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

**1) PROGRESS MADE DURING THE PAST MONTH**

- Prepared and submitted June 2022 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by July 15, 2022.
- Finalized and submitted the *Pre-design Investigation Summary Report and Focused Feasibility Study*, to USEPA on July 8, 2022.

**2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED**

- None

**3) PROJECTED WORK**

**WPSC Actions**

- Submit monthly progress report to USEPA by the 15<sup>th</sup> of the month.
- Host Monthly USEPA meeting on August 9, 2022, to review the Focused Feasibility Study and respond to initial USEPA feedback.

**USEPA Actions**

- Participate in August 9, 2022 meeting
- Review Pre-design Investigation Summary Report and Focused Feasibility Study and provided approval or comments.

**4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED**

- None

**5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS**

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at [frank.dombrowski@wecenergygroup.com](mailto:frank.dombrowski@wecenergygroup.com).

Sincerely,



Frank Dombrowski  
Principal Environmental Consultant  
WEC Business Services – Environmental Dept.

Enclosures:               None

For distribution to:       Ms. Sarah Krueger, WDNR (via US Mail and email)  
                                  WDNR Northeast Region (via email to [DNRRRNER@wisconsin.gov](mailto:DNRRRNER@wisconsin.gov))  
                                  Ms. Adrienne Korpela, Jacobs (via email)  
                                  Mr. Marcus Byker, Ramboll (via email)