

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Friday, October 14, 2022 1:40 PM
To: gielniewski.margaret@epa.gov
Cc: Marcus D Byker; DNR RR NER; Korpela, Adrienne/MKE; Krueger, Sarah E - DNR
Subject: WPSC Marinette Former MGP - Sept. 2022 Monthly Progress Report (CERCLA Docket No. V-W-18-C-009)
Attachments: 2022-10-14 WPSC-USEPA September 2022 WPSC Marinette Monthly Progress Report.pdf

CAUTION: This email originated from outside the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Hi Margaret,

Please find attached the September 2022 monthly progress report for the WPSC Marinette, WI Former MGP Site.

As always, if you have any questions or if additional information is needed, please let me know.

Thank you,

Frank Dombrowski
Principal Environmental Consultant

WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

October 14, 2022

Ms. Margaret Gielniewski
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Blvd.
Chicago, Illinois 60604-3590

**RE: September 2022 Monthly Progress Report
Marinette Former Manufactured Gas Plant
Marinette, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted August 2022 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by September 15, 2022.
- Met with USEPA, Wisconsin Department of Natural Resources (WDNR), and respective consultants on September 15, 2022 to discuss the *Pre-design Investigation Summary Report* and *Focused Feasibility Study*, submitted to USEPA on July 8, 2022. At conclusion of meeting, WPSC agreed to commence preparation of Focused Feasibility Study Revision 1 while USEPA continued internal discussions about proposed responses discussed in meeting.
- Commenced planning and preparation for semi-annual groundwater sampling, scheduled for October 12 and 13, 2022.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Host Monthly USEPA meeting on September 15, 2022, to discuss priority themes in comments received on the *Pre-design Investigation Summary Report* and *Focused Feasibility Study*.

USEPA Actions

- Continue internal discussions about the proposed responses to USEPA comments on the *Focused Feasibility Study* that were discussed in the September 15, 2022 meeting and provide final feedback.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED


- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Ms. Adrienne Korpela, Jacobs (via email)
 Mr. Marcus Byker, Ramboll (via email)