

From: Prasad, Narendra M <narendra.prasad@wecenergygroup.com>
Sent: Friday, April 14, 2023 9:43 AM
To: Gielniewski, Margaret
Cc: Dombrowski, Frank J; Krueger, Sarah E - DNR; DNR RR NER; adrienne.korpela@jacobs.com; Marcus.Byker@ramboll.com
Subject: WPSC Marinette - March 2023 MPR
Attachments: 2023-04-14 WPSC-USEPA March 2023 WPSC Marinette Monthly Progress Report.pdf

CAUTION: This email originated from outside the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Hi Margaret,

I'm sending the latest monthly progress report for Marinette on behalf of Frank. Please let me know if you have any questions.

Have a great weekend!
Naren

Naren M. Prasad, P.E., MPH
Remediation Manager – Environmental
WEC Energy Group – Business Services
office: 312-240-4569
mobile: 630-936-6287
narendra.prasad@wecenergygroup.com

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

April 14, 2023

Ms. Margaret Gielniewski
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Blvd.
Chicago, Illinois 60604-3590

**RE: March 2023 Monthly Progress Report
Marinette Former Manufactured Gas Plant
Marinette, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted February 2023 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by March 15, 2023.
- Submitted Focused Feasibility Study, Revision 2 to USEPA on March 16, 2023.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Continue planning for Spring 2023 groundwater sampling event, scheduled for week of April 2, 2023.

USEPA Actions

- Review Focused Feasibility Study, Revision 2 and provide comments or approval.
- Continue preparation of Proposed Plan

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Naren M. Prasad, PE, MPH
Remediation Manager
WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Ms. Adrienne Korpela, Jacobs (via email)
 Mr. Marcus Byker, Ramboll (via email)