From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>

Sent: Saturday, July 15, 2023 2:11 PM gielniewski.margaret@epa.gov

Cc: DNR RR NER; Korpela, Adrienne/MKE; Krueger, Sarah E - DNR; Lauridsen, Keld

B - DNR; Abigail Small (ASMALL@ramboll.com)

Subject: WPSC Marinette Former MGP - June 2023 Monthly Progress Report (CERCLA

Docket No. V-W-18-C-009)

Attachments: 2023-07-14 WPSC-USEPA June 2023 WPSC Marinette Monthly Progress

Report.pdf

CAUTION: This email originated from outside the organization.

Do not click links or open attachments unless you recognize the sender and know the content is safe.

Hi Margaret,

Please find attached the June 2023 monthly progress report for the WPSC Marinette, WI Former MGP Site.

As always, if you have any questions or if additional information is needed, please let me know.

Thank you,

Frank Dombrowski Principal Environmental Consultant

WEC Energy Group - Business Services Environmental Dept. - Land Quality Group 333 W. Everett St., A231 Milwaukee, WI 53203

Office: (414) 221-2156 Cell: (414) 587-4467 Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

700 North Adams Street P.O. Box 19001 Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

July 14, 2023

Ms. Margaret Gielniewski Remedial Project Manager United States Environmental Protection Agency 77 W. Jackson Blvd. Chicago, Illinois 60604-3590

RE: **June 2023 Monthly Progress Report Marinette Former Manufactured Gas Plant** Marinette, Wisconsin **Wisconsin Public Service Corporation** CERCLA Docket No V-W-18-C-009, Site Spill ID - B5BT, **CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

Prepared and submitted May 2023 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by June 15, 2023.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

None

3) PROJECTED WORK

WPSC Actions

• Submit monthly progress report to USEPA by the 15th of the month.

USEPA Actions

Continue preparation of Proposed Plan

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,

Frank Dombrowski

Principal Environmental Consultant

nand Nomina.

WEC Business Services - Environmental Dept

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)

Ms. Erin Endsley, WDNR (via email)

WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)

Ms. Adrienne Korpela, Jacobs (via email)

Ms. Abby Small, Ramboll (via email)