

From: Prasad, Narendra M <narendra.prasad@wecenergygroup.com>
Sent: Thursday, August 10, 2023 3:42 PM
To: Gielniewski, Margaret
Cc: Dombrowski, Frank J; Krueger, Sarah E - DNR; DNR RR NER; adrienne.korpela@jacobs.com; Marcus.Byker@ramboll.com; Endsley, Erin A - DNR
Subject: WPSC Marinette - July 2023 MPR
Attachments: 2023-08-10 WPSC-USEPA July 2023 WPSC Marinette Monthly Progress Report Final.pdf

CAUTION: This email originated from outside the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Hi Margaret,

I'm sending the latest monthly progress report for Marinette on behalf of Frank (who is back later this month). Please let me know if you have any questions.

Thanks!

Naren

Naren M. Prasad, P.E., MPH
Manager Remediation – Environmental
WEC Energy Group – Business Services
office: 312-240-4569
mobile: 630-936-6287
narendra.prasad@wecenergygroup.com

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

August 10, 2023

Ms. Margaret Gielniewski
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Blvd.
Chicago, Illinois 60604-3590

**RE: July 2023 Monthly Progress Report
Marinette Former Manufactured Gas Plant
Marinette, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted June 2023 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by July 15, 2023.
- Met with the City of Marinette and USEPA in Marinette on July 20, 2023 regarding the Proposed Plan.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.

USEPA Actions

- Continue preparation of Proposed Plan

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (312) 240-4569 or via email at narendra.prasad@wecenergygroup.com.

Sincerely,



Naren M. Prasad, PE, MPH
Manager Remediation – Environmental

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 Ms. Erin Endsley, WDNR (via email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Ms. Adrienne Korpela, Jacobs (via email)
 Ms. Abby Small, Ramboll (via email)