From: Abigail Small <ASMALL@ramboll.com>
Sent: Friday, September 15, 2023 12:52 PM

To: Gielniewski, Margaret < gielniewski.margaret@epa.gov>

(gielniewski.margaret@epa.gov)

Cc: DNR RR NER; Korpela, Adrienne/MKE; Abigail Small; Krueger, Sarah E - DNR Subject: WPSC Marinette Former MGP - August 2023 Monthly Progress Report

(CERCLA Docket No. V-W-18-C-009)

Attachments: 2023-09-15 WPSC-USEPA August 2023 WPSC Marinette Monthly Progress

Report\_Final.pdf

CAUTION: This email originated from outside the organization.

Do not click links or open attachments unless you recognize the sender and know the content is safe.

Hi Margaret,

On behalf of Frank Dombrowski, please find attached the August 2023 Monthly Progress Report for WPSC Marinette Former Manufactured Gas Plant (MGP).

Please contact Frank at your convenience if you have any questions or if additional information may be needed.

Have a great weekend!

Thanks,

## **Abby Small**

Managing Consultant

D 763-400-9957 M 608-438-8658

Ramboll

5050 Lincoln Drive Suite 440, 4th Floor Interlachen Corporate Centre Edina, MN 55436 USA

https://ramboll.com

Classification: Confidential



### Wisconsin Public Service Corporation

700 North Adams Street P.O. Box 19001 Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

September 15, 2023

Ms. Margaret Gielniewski Remedial Project Manager United States Environmental Protection Agency 77 W. Jackson Blvd. Chicago, Illinois 60604-3590

RE: August 2023 Monthly Progress Report –
Marinette Former Manufactured Gas Plant
Marinette, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,
CERCLIS ID – WIN000509952

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

## 1) PROGRESS MADE DURING THE PAST MONTH

 Prepared and submitted July 2023 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by August 15, 2023.

## 2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

None

## 3) PROJECTED WORK

### **WPSC Actions**

- Submit monthly progress report to USEPA by the 15<sup>th</sup> of the month.
- Update Applicable or Relevant and Appropriate Requirements Table per USEPA request received on August 31, 2023.

#### **USEPA Actions**

Continue preparation of Proposed Plan

# 4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

None

# 5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at <a href="mailto:frank.dombrowski@wecenergygroup.com">frank.dombrowski@wecenergygroup.com</a>.

Sincerely,

Frank Dombrowski

Principal Environmental Consultant

WEC Business Services – Environmental Dept

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)

Ms. Erin Endsley, WDNR (via email)

WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)

Ms. Adrienne Korpela, Jacobs (via email) Ms. Abby Small, Ramboll (via email)