

From: Luke, Glenn R <Glenn.Luke@wecenergygroup.com>
Sent: Friday, January 12, 2024 11:35 AM
To: gielniewski.margaret@epa.gov
Cc: DNR RR NER; Korpela, Adrienne/MKE; Krueger, Sarah E - DNR; 'Abigail Small (ASMALL@ramboll.com)'; Dombrowski, Frank J
Subject: 2024-01-12 WPSC Marinette Former MGP - December 2023 Monthly Progress Report (CERCLA Docket No. V-W-18-C-009)
Attachments: 2024-01-12 WPSC-USEPA December 2023 WPSC Marinette Monthly Progress Report_Final.pdf

**CAUTION: This email originated from outside the organization.
Do not click links or open attachments unless you recognize the sender and know the content is safe.**

Hi Margaret,

Please find attached the December 2023 monthly progress report for the WPSC Marinette, WI Former MGP Site.

As always, please let us know if you have any questions on the monthly report.

Thank you,

Glenn R. Luke, PE
Principal Engineer - Environmental
WEC Energy Group – Business Services
office: 414-221-2577
mobile: 414-732-5819
glenn.luke@wecenergygroup.com

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas, North Shore Gas, Upper Michigan Energy Resources and Bluewater Gas Storage



January 12, 2024

Ms. Margaret Gielniewski
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Blvd.
Chicago, Illinois 60604-3590

**RE: December 2023 Monthly Progress
Marinette Former Manufactured Gas Plant
Marinette, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No V-W-18-C-009, Site Spill ID – B5BT,
CERCLIS ID – WIN000509952**

Dear Ms. Gielniewski:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Marinette Former Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted November 2023 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by December 15, 2023.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.

USEPA Actions

- Provide additional feedback on ARAR table action items discussed in November 1, 2023 meeting.
- Continue preparation of Proposed Plan.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (312) 240-4569 or via email at narendra.prasad@wecenergygroup.com.

Sincerely,



Glenn R. Luke, PE
Principal Engineer – Environmental
WEC Energy Group – Business Services

Enclosures: None

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Ms. Adrienne Korpela, Jacobs (via email)
 Ms. Abby Small, Ramboll (via email)