

TYCO FIRE TECHNOLOGY CENTER INVESTIGATION WEEKLY UPDATE

To:

Herman Pottratz, Chairperson
Dan Staudenmaier, Supervisor
Thomas Holterman, Supervisor
Daniel Van Beek, Supervisor
Jon Drees, Supervisor
David Spangenberg, Town Counsel

Copies:

David Neste
Scott Wahl
Jeffrey Danko
Mia Lombardi

Arcadis U.S., Inc.
126 North Jefferson Street
Suite 400
Milwaukee
Wisconsin 53202
Tel 414 276 7742
Fax 414 276 7603

From:

Michael Bedard

Date:

July 26, 2019

Subject:

Notification of upcoming work and project updates

The following is a summary of completed and planned field work within the Town of Peshtigo. This letter serves as advanced notification of upcoming field activities as required by our access agreement. If you would like additional information about the activities described, please contact the toll-free number set up for this project (800) 314-1381.

Work completed July 22, 2019 through July 26, 2019

- Piezometer installation along Rader Road via sonic drilling methods.
- Surveying along town roads.

Work planned for July 29, 2019 through August 2, 2019

- Piezometer installation along Shore Drive.
- Hydraulic profiling tool (HPT) borings along Rader Road and Madsen Road.
- Site walk on town roads.

Work planned for after August 2, 2019

- [Week of 8/5] Piezometer installation along Shore Drive.

TYCO FTC WEEKLY UPDATE

- [Week of 8/12] Surveying of completed borings. Confining unit VAP groundwater sampling at borings along University Drive, County Road B, and Rader Road. Piezometer installation along Edwards Avenue and Heath Lane.
- [Week of 8/19] Groundwater gauging of newly installed piezometers, existing monitoring wells and existing temporary wells.