

Draft Project Schedule, Tyco FTC and Stanton Street, Marinette 2021
December 1, 2020

ID	Task Name	Completion Date	Jan '20	Feb '20	Mar '20	Apr '20	May '20	Jun '20	Jul '20	Aug '20	Sep '20	Oct '20	Nov '20	Dec '20	Jan '21	Feb '21	Mar '21	Apr '21	May '21	Jun '21	Jul '21	Aug '21	Sep '21	Oct '21	Nov '21	Dec '21	Jan '22	Feb '22
1	Investigation - FTC																											
2	Fish Tissue Sampling - 2021	Tue 8/31/21																										
3	Well Installation	Fri 12/18/20																										
4	Site Investigation Report - FTC	Fri 4/30/21																										
5	Investigation - Stanton Street	Fri 12/18/20																										
6	Monitoring Well Installation	Fri 12/18/20																										
7	Groundwater Treatment System Design and Installation	Mon 10/5/20																										
8	Pre-Design Activities	Wed 1/27/21																										
9	Submit Remedial Design Report to DNR	Fri 3/5/21																										
10	Extraction Well Design & Bid/Contracting	Fri 4/9/21																										
11	Permitting & Access Agreements - Submittals and Approvals	Fri 5/7/21																										
12	Treatment System Design and Bid/Contracting	Tue 5/25/21																										
13	Implement Treatment System	Fri 12/17/21																										
14	Treatment & Conveyance System Construction	Thu 9/23/21																										
15	Begin Treatment System Operation	Thu 9/30/21																										
16	Record Drawings and Construction Close-Out	Fri 12/17/21																										
17	Private Water Well Sampling	Fri 12/31/21																										
18	Municipal Water Line Activities	Fri 12/31/21																										
19	Ditch Semi-Annual Monitoring Reports																											
20	Ditch A Semi-Annual Monitoring Report - H2 2020	Thu 2/25/21																										
21	Ditch B Semi-Annual Monitoring Report - H2 2020	Thu 2/25/21																										
22	Ditch A Semi-Annual Monitoring Report - H1 2021	Fri 9/3/21																										
23	Ditch B Semi-Annual Monitoring Report - H1 2021	Fri 9/3/21																										
24	Monthly WPDES Reports																											
25	Monthly WPDES Reports 2020	Mon 12/21/20																										
26	Monthly WPDES Report - January 2021	Mon 2/22/21																										
27	Monthly WPDES Report - February 2021	Mon 3/22/21																										
28	Monthly WPDES Report - March 2021	Wed 4/21/21																										
29	Monthly WPDES Report - April 2021	Fri 5/21/21																										
30	Monthly WPDES Report - May 2021	Mon 6/21/21																										
31	Monthly WPDES Report - June 2021	Wed 7/21/21																										
32	Monthly WPDES Report - July 2021	Mon 8/23/21																										
33	Monthly WPDES Report - August 2021	Tue 9/21/21																										
34	Monthly WPDES Report - September 2021	Thu 10/21/21																										
35	Monthly WPDES Report - October 2021	Mon 11/22/21																										
36	Monthly WPDES Report - November 2021	Tue 12/21/21																										
37	Quarterly Reports	Sat 1/15/22																										
38	Quarterly Report Submissions - Q4 2020	Fri 1/15/21																										
39	Quarterly Report Submission - Q1 2021	Thu 4/15/21																										
40	Quarterly Report Submission - Q2 2021	Thu 7/15/21																										
41	Quarterly Report Submission - Q3 2021	Fri 10/15/21																										
42	Quarterly Report Submission - Q1 2022	Sat 1/15/22																										
43	Submit & Update Project Schedule Quarterly	Tue 12/1/20																										
44	Submit & Update Project Schedule Quarterly - Q1 2021	Mon 3/1/21																										
45	Submit & Update Project Schedule Quarterly - Q2 2021	Tue 6/1/21																										
46	Submit & Update Project Schedule Quarterly - Q3 2021	Wed 9/1/21																										
47	Submit & Update Project Schedule Quarterly - Q4 2021	Wed 12/1/21																										