

Linda Hanefeld
Remediation and Redevelopment Team Supervisor
Wisconsin Department of Natural Resources
South Central Region
3911 Fish Hatchery Rd
Fitchburg WI 53711

Subject:

Bi-Monthly Progress Report, Madison-Kipp Corporation (MKC) Site, 201 Waubesa Street, Madison, Wisconsin.

Dear Ms. Hanefeld:

On behalf of MKC, this Bi-Monthly Progress Report provides a summary of the activities completed from January 12 through January 30, 2013 as part of the MKC site located at 201 Waubesa Street in Madison, Wisconsin (site).

Tasks Completed – January 12 through January 30, 2013

The following tasks were completed during the period of January 12 through January 30, 2013 and are presented in chronological order.

- Activities related to the *In-Situ Chemical Oxidation Groundwater Pilot Test Work Plan* are on-going.
- Field coordination for the installation of a permanent soil vapor extraction system is ongoing.
- Excavation and backfill activities related to the *Final Revised Work Plan for Polychlorinated Biphenyl Recommended Activities* were completed on January 11, 2013.
- Well installation and groundwater sampling activities related to the *Site Investigation Work Plan* and the *Site Investigation Work Plan Addenda* were completed on January 23, 2013.
- The *Underground Storage Tank Investigation Work Plan* was submitted to the Wisconsin Department of Natural Resources (WDNR) on January 14, 2013. The

ARCADIS U.S., Inc.
126 North Jefferson Street
Suite 400
Milwaukee
Wisconsin 53202
Tel 414 276 7742
Fax 414 276 7603
www.arcadis-us.com

ENVIRONMENT

Date:

February 1, 2013

Contact:

Jennine Trask

Phone:

414.277.6203

Email:

Jennine.Trask@arcadis-us.com

Our ref:

WI001283.0006

WDNR approved this work plan in electronic correspondence dated January 15, 2013.

- The *Discharge Monitoring Report – In-Situ Chemical Oxidation Groundwater Pilot Test*, dated January 15, 2013 was submitted to the WDNR.
- Submitted *Results of Air Testing* letter dated January 17, 2013 to the resident at 249 Waubesa Street documenting the indoor air sampling results. A copy of the *Results of Air Testing* letter was also provided to WDNR and the Wisconsin Department of Health Services.
- The *Polynuclear Aromatic Hydrocarbons Evaluation* report was submitted to the WDNR on January 21, 2013.
- Participated in a bi-weekly meeting with the WDNR to discuss the *Polynuclear Aromatic Hydrocarbons Evaluation* report and project activities on January 25, 2013.
- Monthly SVE system monitoring and sampling was completed by ARCADIS personnel on January 16, 2013. Weekly soil vapor extraction (SVE) system monitoring and blower maintenance was performed by MKC personnel on January 21 and January 28, 2013. The SVE system was shut down intermittently January 29 and 30, 2013 to perform system maintenance. Data collected during the weekly and monthly Operation, Maintenance and Monitoring (OM&M) will be included in the next bi-monthly summary report.

Tasks In-Progress

The following tasks are scheduled to be completed from January 31 through February 13, 2013.

- Activities related to the *In-Situ Chemical Oxidation Groundwater Pilot Test Work Plan* are on-going.
- Preparation of a *Site Investigation Report* and documentation reports related to the *Site Investigation Work Plan Addendum – Building Subsurface Investigation, In-Situ Chemical Oxidation Groundwater Pilot Test Work Plan*, and the on-site excavation activities as presented in the *Final Revised Work Plan for Polychlorinated Biphenyl Recommended Activities*.

- Field coordination for the installation of permanent soil vapor extraction system is ongoing.
- Perform weekly and monthly SVE system OM&M activities.
- Participate in bi-weekly conference calls with the WDNR.

If you have any questions or require any additional information, please contact us at 414.276.7742.

Sincerely,

ARCADIS U.S., Inc.



Christopher D. Kubacki, PE
Project Engineer



Jennine L. Trask, PE
Project Manager

Copies:

David Crass – Michael Best
Mark Meunier – Madison Kipp
Bob Nauta – RJN Environmental Services (electronic)
Steve Tinker – Wisconsin Department of Justice (electronic)
Mike Schmoller – WDNR (electronic)