


26-Nov-02

Wisconsin's Clean Air Task Force
Schedule/Milestone Update
January 6, 2000

1 Hour Ozone SIP Development



Summary 1-Hour SIP Schedule

- ✓ **Dec 99** -EPA Action - Phase 2 SIPs
- **Jan 2000** -Finish Round 2 regional strategy modeling
- **Feb** -Submit final Phase 2 elements
- **Feb-Apr** - Attempt Regional Agreement
- **Feb/Mar** - Start final attainment modeling (*consistent with downwind SIP needs*)
- **Mar** - Formalize draft Plan(s) based on agreement(s) and set-up for public hearings w/rule(s) & budgets
- **Apr** - NR Board Meeting - Draft 1 Hr SIP Action
- **May** - Notify EPA & states of expected 126 petitions
- **May** - Public Hearings for NOx Rules, Emission Budget & related Attainment SIP elements
- **Sept** - Target NR Board NOx RACT Rule Adoption
- **Oct** - Final SIP Package Legislative Review
- **Dec 00**- Submit Full Phase 3 Ozone Attainment SIP

Discrete 1 Hour Ozone Plan Components

NR Rule Elements:

- NOx I/M (Cutpoints)
- Non-CTG RACT
- NOx RACT
- Large Point NOx Program
- NOx Trading Program
- NOx SIP Program
(*on hold*)

Technical Elements:


- Attainment Demonstration
- Waiver Impact Showing for Post-2000 Period (*if needed*)
- Interstate NOx Budget Compliance Showing
(*if needed w/agreement*)
- 126 Petition Support Documentation (*if needed*)

Additional SIP Elements:

- 2002 Rate-of-Progress & Sector Budgets
- 2005 Rate-of-Progress & Sector Budgets
- 2007 Rate-of-Progress & Sector Budgets
- Revised Conformity Assessment Process Agreement
- Commitments for Mid-Course Corrections

1 Hr SIP Negotiations

Multiple Fronts



Multi-State NOx Agreement

Target > Feb-Mar 2000

Core Issues:

- Balancing Local Vs Transport Controls
- Application of Formal & Weight-of-Evidence
Culpability Assessments
- Base Projections for Mobile & Utility Sectors
- 1 Hr focus, but sensitive to 8 Hr & Disbenefit also
- Timing & Depth of Control Commitments
- Scope & Strength of Agreement(s)
- Sector/Source Commitments Vs “Budgets”



Regional Large Source NOx Control Program

SIP Planning Focus:

- Core Rule Structure
- Trading Program Construct
- Possible translation to concurrent RACT and NOx SIP planning efforts

Issues:

Control Level and Phasing
for large EGU's

Scope of Non-EGU
Commitments

Geographic Scope

Complex or Simple Program

Making NOx Trades Possible

Tie-in potential to later
regional or national
programs

Target for Draft Rule > March 2000

Clean Air Act Task Force

Meetings & Draft Agendas - Jan/Mar 2000

Jan 31

AQ Modeling Seminar

- Purpose & Limitations
- Understanding Ozone Modeling Output
- Determining Attainment
- *Early* Round 2 Results

Feb 3

Model Outcome Focus

- Round 2 Modeling Summary
- 8 State Dialogue Update
- Short RACT Update
- Concepts for Large Source NO_x Control Program to address Regional Transport Issues

Clean Air Act Task Force

Meetings & Draft Agendas - Jan/Mar 2000

Feb 17

SIP Strategy

Refinement Focus

- Rate-of-Progress & Conformity - Targets/Bounds
- Dialogue on focusing the attainment strategy
- Dialogue on regional approaches still on table
- Start on discrete NR rule element components

March 9

Draft SIP Package Focus

- Draft SIP Strategy Summary
- Regional Agreements Status
- Overview of evolving SIP *draft* package
- SIP Development Milestones
- Comprehensive discussion on discrete program elements