


# Waste Management Program Redesign Timeline



**Assignments:**  
 Benchmarking: Connie, Larry  
 Communication Plan: Cynthia, Barb  
 Problem & Goal Stmt: Dave, Larry, Mike  
 Criteria: Sue  
 Input Sessions: Cynthia, Deb, Dennis, Mike, Sue, Susan P., Mark McD  
 Things to Consider: Dennis, Mike

**X = WMPR Team Mtgs:**

4/1/04	8/11/04
4/28/04	9/8/04
5/11/04	10/12/04
6/7/04	11/9/04
7/7/04	12/8/04

**\* = Sue's News e-mail:**

5/20/04	12/16/04
6/10/04	1/6/05
7/1/04	1/27/05
7/22/04	2/17/05
8/12/04	3/10/05
9/23/04	3/31/05
10/14/04	4/21/05
11/4/04	5/12/05
11/25/04	6/2/05
	6/23/05

Data model completed