

Valued collaboration by all stakeholders & DNR

- Products shared at draft stage
- Review periods: 14-21 days
- Base level documentation
- Summary response to comments
- DNR will not run models or explain how the models work. It is understood that reviewers have the expertise needed to conduct independent review
- DNR may provide webinar opportunity to ask questions about the models during the comment period
- Review and comments cannot be accepted by DNR for parts of the TMDL being contracted by U.S. EPA.

Opportunities for Technical Review & Comment



Model	Model Development	Estimated Date	Model Calibration	Estimated Date
SWAT	Model Setup	Jan/Feb 2015	Model Calibration	Summer 2015
SLAMM	<ul style="list-style-type: none"> Urban Model Area Mapping Reach Shed Mapping 	Jan/Feb 2015 (UMA mapping distributed 9/14)	SLAMM Model	Summer 2015
BATHTUB	Model Setup	March 2015	Model Calibration	Summer 2015
CE-QUAL-W2*	Hydrodynamic Calibrated Model	April 2015	Water Quality Calibrated Model	Summer 2015