

Milwaukee Estuary Area of Concern Stakeholder Input Group

Updated Tentative* Timeline

2011

April 4/5, 2011	Kick off meetings
June 2, 2011	Fish and wildlife habitat meeting
July 27, 2011	Kinnickinnic River section meeting
Sept. 21, 2011	Special Session meeting with EPA and DNR
Oct. 21, 2011	Draft of Stage 2 Remedial Action Plan (RAP) update out to stakeholders for review (on web)
Nov. 3-4, 2011	Wisconsin Areas of Concern Conference in Green Bay
Nov. 14, 2011	Comments from stakeholders due on Stage 2 RAP update
Dec. 30, 2011	Draft Stage 2 RAP update submitted to EPA by this date

2012

Feb. 2012	Menomonee River section meeting
April 2012	Milwaukee River section meeting
August 2012	Updated version of Stage 2 RAP submitted to EPA

Please check our website for the latest schedule updates, other information about the Milwaukee Estuary AOC, and the draft Stage 2 Remedial Action Plan:

<http://dnr.wi.gov/org/water/greatlakes/priorities/milwaukee.htm>

*Subject to change
October 11, 2011

Megan O'Shea, DNR
414.263.8625, megan.oshea@wisconsin.gov