

1801 Old Highway 8 Northwest, Suite 114
St. Paul, Minnesota 55112
United States
www.ghd.com



Our ref: 003978

April 13, 2021

Sheri Bianchin
United States Environmental Protection Agency
Region 5
77 West Jackson Boulevard
Mail Code SR-6J
Chicago, Illinois 60604

**Quarterly Progress Report No. 5, October 1, 2020 to December 31, 2020, Wausau Water Supply
NLP Site, Wausau, Wisconsin, Consent Decree: 90-C-0831-C**

Dear Ms. Bianchin

GHD Services Inc. (GHD), on behalf of the Wausau Group of Responsible Parties (Group), is submitting the quarterly progress report for the Wausau Water Supply NPL Site in Wausau, Wisconsin (Site) for the reporting period of October 1, 2020 through December 31, 2020. This progress report is organized to provide information as required by the consent decree (CD).

1. Actions Taken to Comply with the CD during the Reporting Period

Annual Site groundwater monitoring was conducted on November 18 and 19, 2020, which included the annual Site inspection.

2. Results of Sampling and Tests and Other Data

Groundwater samples were collected during the annual groundwater monitoring event and results will be provided under separate cover in the 2020 Annual Monitoring Report.

3. Summary of Deliverables Submitted to USEPA

There were no deliverables submitted during this quarterly period.

4. Summary of Activities Scheduled for the Next 3 Months

There are no activities scheduled for January, February, or March 2021.

5. Proposed/Approved Modifications to Work Plans and/or Schedules

There are no proposed/approved modifications to work plans and/or schedules.

6. Contacts with Federal, State, and Local Officials

There were no contacts with Federal, State, or local officials during the fourth quarter of 2020. If you have any questions, please contact me at (651) 639-0913 or at kiel.jenkin@ghd.com.

Regards



Kiel Jenkin
Scientist

+1 651 524-6841
kiel.jenkin@ghd.com

KJ/lg/2

cc: Matt Thompson, Wisconsin DNR
Kevin Fabel, City of Wausau
Lee Bergman, Regal
Rob Flashinski, Wausau Chemical Corp.