




**From:** Dave Larsen <dlarsen@reiengineering.com>  
**Sent:** Monday, February 04, 2019 3:47 PM  
**To:** Stoltz, Carrie R - DNR  
**Subject:** Tower Standard - Case Closure with PE review cost approval request  
**Attachments:** Closure.pdf

Carrie, closure cost approval request for Tower Standard. REI has proposed that the contamination reported on the adjacent property is a separate release from the historical Tower Standard release and Tower Standard should be reviewed for closure consideration. Continuing obligations are specific to the residual soil contamination identified on Tower Standard property during the reopened investigation. REI is also including variance costs to have a Professional Engineer perform a project review specific to the PE requirement on the current case closure submittal. Please let me know if you have questions or concerns.

Thank you,  
*David N. Larsen P.G.*  
*Senior Hydrogeologist / Professional Geologist*



Connect with us :   

*Confidentiality Notice: This message is intended for the recipient only. If you have received this e-mail in error please disregard.*

# Usual and Customary Standardized Invoice #25

## January 2019 - June 2019



RR-107a

PECFA #: 54538-9514-67  
 BRRS #: 03-64-127899  
 Site Name: Tower Standard  
 Site Address: 14267 Hwy 70, Lac du Flambeau

Vendor Name: REI  
 Invoice #:  
 Invoice Date: 2-4-2019 Proposal Date  
 Check #:

U&C Total \$ 3,589.14  
 Variance to U&C Total \$ 1,920.32  
 Grand Total \$ 5,509.46

TASK	TASK DESCRIPTION	SERVICES	ACTIVITY CODE	ACTIVITY REFERENCE CODE DESCRIPTION	UNIT	MAX UNIT COST	UNITS	TOTAL MAX
5	Closure Request		CR05	Primary Closure Request	Submittal	\$ 2,700.00	1	\$ 2,700.00
5	Closure Request		CR15	Continuing Obligation Packet Submittal (For Source Property	Packet	\$ 507.36	1	\$ 507.36
36	Change Order Request		COR05	Change Order Request (cost cap exceedance requests)	Change Order	\$ 381.78	1	\$ 381.78
Variance	Engineer Review for Closure Submittal				Variance	\$1,920.32	1	\$ 1,920.32

**Variance Request**  
**2-4-2019 Proposal Date**  
**Professional Engineer - Case Closure Submittal**  
**Tower Standard**

Description	Task	Quantity	Unit Cost	Event	Events	Total Cost
<b>Professional Engineer Review</b>						
This change order is for Professional Engineer review of the site file, site visit (travel time to/from site and site time) follow-up review and comments with project manager. The Professional Engineer will review the submitted reports to determine whether the site investigation is complete and if the completed remedial response meets the requirements of NR700. The Professional Engineer will also make recommendations regarding Case Closure.	Travel to/from site	3	\$112.96	\$338.88	1	\$338.88
	Site Visit	4	\$112.96	\$451.84	1	\$451.84
	File Review/Report Review	8	\$112.96	\$903.68	1	\$903.68
	Discuss with Project Manager	1	\$112.96	\$112.96	1	\$112.96
	Recommendations	1	\$112.96	\$112.96	1	\$112.96
						<b>\$1,920.32</b>