



Wisconsin Public Service Corporation  
P.O. Box 19001  
Green Bay, WI 54307-9001  
www.wisconsinpublicservice.com

March 22, 2023

Ms. Terese Van Donsel  
Project Manager  
United States Environmental Protection Agency  
77 W. Jackson Boulevard (SR-6J)  
Chicago, Illinois 60604-3590

**RE: February 2023 Monthly Progress Report  
Campmarina Former Manufactured Gas Plant  
Sheboygan, Wisconsin  
Wisconsin Public Services Corporation  
CERCLA Docket No. V-W-07-C-862, CERCLIS ID – WIN000510058**

Dear Ms. Van Donsel:

Wisconsin Public Services Corporation (WPSC) is providing this monthly progress report for the WPSC Former *Campmarina Manufactured Gas Plant (MGP)* Site.

**1) PROGRESS MADE DURING THE PAST MONTH**

- Prepared and submitted January 2023 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by February 26, 2023.

**2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED**

- None

**3) PROJECTED WORK**

**WPSC Actions**

- Submit monthly progress report to USEPA by the 26th of the month.
- Support WDNR's Five Year Review, as necessary.
- First quarter field measured parameter sampling event (March 27, 2023).

**USEPA Actions**

- As discussed on the April 30, 2020 conference call, determine a path for deferral of site authority to the State of Wisconsin.

**WDNR Actions**

Prepare Five Year Review of Upland Operable Unit.

