



Wisconsin Public Service Corporation  
P.O. Box 19001  
Green Bay, WI 54307-9001  
www.wisconsinpublicservice.com

September 12, 2023

Ms. Anna Nguyen  
Project Manager  
United States Environmental Protection Agency  
77 W. Jackson Boulevard (SR-6J)  
Chicago, Illinois 60604-3590

**RE: August 2023 Monthly Progress Report  
Campmarina Former Manufactured Gas Plant  
Sheboygan, Wisconsin  
Wisconsin Public Services Corporation  
CERCLA Docket No. V-W-07-C-862, CERCLIS ID – WIN000510058**

Dear Ms. Nguyen:

Wisconsin Public Services Corporation (WPSC) is providing this monthly progress report for the WPSC Former *Campmarina Manufactured Gas Plant (MGP)* Site.

**1) PROGRESS MADE DURING THE PAST MONTH**

- Prepared and submitted July 2023 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by August 26, 2023.

**2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED**

- None

**3) PROJECTED WORK**

**WPSC Actions**

- Submit monthly progress report to USEPA by the 26th of the month.
- Prepare for third quarter field-measured parameter sampling event on September 7, 2023.
- Conduct a site visit with USEPA and WNDR on September 8, 2023.

**USEPA Actions**

- As discussed on the April 30, 2020 conference call, determine a path for deferral of site authority to the State of Wisconsin.

**WDNR Actions**

- Work with USEPA to determine a path for deferral of the site back to the State of Wisconsin.

**4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED**

