



ENVIRONMENTAL CONSULTANTS

234 W. FLORIDA STREET, FIFTH FLOOR
MILWAUKEE, WISCONSIN 53204
(P) 414.837.3607
(F) 414.837.3608

Ms. Margaret Gielniewski
USEPA Region 5 – SR-6J
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

May 14, 2015
(1584)

RE: April 2015 Monthly Progress Report
Green Bay Former MGP, Green Bay, Wisconsin
Wisconsin Public Service Corporation

CERCLA Docket No. V-W-06-C-847
Site Spill ID – B5BV
CERCLIS ID – WIN000509948

Dear Ms. Gielniewski:

On behalf of Integrys Business Support, LLC (IBS), Natural Resource Technology, Inc. (NRT) is providing this Monthly Progress Report for Wisconsin Public Service Corporation's (WPSC) Green Bay Former Manufactured Gas Plant (MGP) Site.

1) Progress Made During the Past Month

- Prepare response to comment and Focused Sediment Investigation Report Revision 1 for submittal to USEPA on May 4th
- Preparations to execute approved SSWP Rev 2 starting in June 2015.

2) Analytical and Other Testing Results Received

- None.

3) Projected Work

IBS Actions

- Prepare for annual groundwater sampling event to occur on May 12 and 13, 2015.

USEPA Actions

- Review response to comments and Focused Sediment Investigation Report Revision 1.



4) Anticipated Schedule

Deliverable or Milestone	Target Date	Actual Date
Submitted Completion Report – Rev 0	June 17, 2014	June 17, 2014
Submitted Focused Sediment Investigation Tech Memo No 1 – Rev 0	--	June 18, 2014
Receive USEPA comments on Completion Report – Rev 0	--	July 14, 2014
Receive USEPA comments on Sediment Tech Memo No 1 – Rev 0	--	July 21, 2014
Submit response to comments with Sediment Tech Memo No1 – Rev 1	--	August 1, 2014
Complete sediment sampling described in Tech Memo No1 – Rev 1	August 2014	August 29, 2014
Receive USEPA comments on Completion Report – Rev 0	--	July 21, 2014
Pre-Scoping Site-Specific Work Plan (SSWP) Scoping Meeting	August 19, 2014	August 19, 2014
Submit SSWP – Rev 0 to USEPA	September 2014	September 23, 2014
Receive USEPA comments on SSWP Rev 0	November 2014	November 5, 2014
Respond to USEPA comments on SSWP Rev 0 and issue Revision 1 of the RI Report	December 2014	December 22, 2014
Submit Sediment Sampling Technical Memorandum	December 2014	February 6, 2015
Participate in Lower Fox River stakeholder meeting	January 7, 2015	January 7, 2015
Receive USEPA comments on SSWP Revision 1	February 2015	January 26, 2015
Respond to USEPA comments on SSWP Rev 1	March 12, 2015	March 12, 2015
Receive USEPA comments on Focused Sediment Investigation Report	--	March 20, 2015
Receive USEPA approval of SSWP Revision 2	--	March 20, 2015
Respond to USEPA comments and submit Focused Sediment Report Revision 1	May 4, 2015	May 4, 2015

5) Problems or Potential Problems Encountered

- None.

6) Actual or Planned Resolution of Problems or Potential Problems

- None.



Ms. Margaret Gielniewski
May 14, 2015
Page 3



Please contact Mr. Naren Prasad of IBS at 312.240.4569 if you should have any questions regarding the content of this progress report.

Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

A handwritten signature in black ink, appearing to read "Brian Hennings".

Brian Hennings, PG
Hydrogeologist/Project Manager

A handwritten signature in black ink, appearing to read "Jennifer M. Hagen".

Jennifer M. Hagen, PE
Senior Engineer

cc: Ms. Kristin DuFresne, WDNR (via US Mail and email)
Mr. Naren Prasad, Integrys (via email)
Ms. Kristen Knoepfle, CH2M Hill (via email)

encl: None

[File:\1584 April 2015 WPSC Green Bay 150514.doc]

