



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

February 14, 2019

Ms. Sarah Rolfes
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

**RE: January 2019 Monthly Progress Report
Green Bay Former Manufactured Gas Plant
Green Bay, Wisconsin
Wisconsin Public Services Corporation
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Rolfes:

Wisconsin Public Services Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted December 2018 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by January 15, 2019.
- Submitted Draft North Focus Area (NFA) Remedial Action Vessel Management and Communication Plan on January 15, 2019.
- Submitted a Draft South Focus Area (SFA) Remedial Action Summary Report on January 31, 2019.
- Participated in NFA Design Work Groups.
- Issued third party notification to Wisconsin Department of Natural Resources (WDNR) and respective property owners on air monitoring results.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- None

3) PROJECTED WORK

WPSC Actions

- Revise and respond to comments received on the Draft NFA Remedial Action Vessel Management and Communication Plan in February.
- Prepare to revise and respond to comments on Draft SFA Remedial Action Summary Report.
- Submit monthly progress report to USEPA by the 15th of the month.
- Prepare for remedial investigation (RI) data summary discussion and completion of RI report pending USEPA approval to proceed.
- Participate in work group meetings with USEPA to discuss the NFA Design.

USEPA Actions

- Participate in work group meetings to discuss NFA Design.
- Prepare for RI data summary discussion and completion of RI report.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED


- Ongoing evaluation of replacement or abandonment of monitoring well MW402R, which was inaccessible during the November semiannual groundwater monitoring event due to asphalt pavement covering the top of the flush mount well.

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- Replacement of monitoring well MW402R or a request for removal of MW402R from the groundwater monitoring network is currently being evaluated.

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski

Principal Environmental Consultant

WEC Business Services – Environmental Dept.

Enclosures: None

For distribution to: Ms. Cheryl Bougie, WDNR (via email)
 Ms. Jennifer Knoepfle, Jacobs (via email)
 Mr. William Fitzpatrick, WDNR (via email)
 Mr. Tauren Beggs, WDNR (via US Mail and email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Ms. Staci Goetz, OBG, Part of Ramboll (via email)