

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Wednesday, July 15, 2020 11:30 AM
To: 'Rolfes.sarah@epa.gov'
Cc: Fitzpatrick, William - DNR; Krueger, Sarah E - DNR; DNR RR NER; 'adrienne.korpela@jacobs.com'; Brian Hennings (Brian.Hennings@ramboll.com); 'staci.goetz@ramboll.com'; Jennifer Hagen (Jennifer.Hagen@ramboll.com)
Subject: Former WPS Green Bay MGP - June 2020 USEPA Monthly Progress Report
Attachments: 2020-07-15 WPS Green Bay - June 2020 EPA Monthly Progress Report.pdf

Sarah,

Please find attached the monthly progress report for the former WPSC Green Bay, WI MGP site. Note that due to some technical connectivity issues I was unable to include the noted attachments with this report. They will be forwarded to you under separate cover as soon as possible.

As always, please feel free to contact me if there are any questions or if additional information may be needed.

Thanks,

Frank Dombrowski
Principal Environmental Consultant
WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

700 North Adams Street
P.O. Box 19001
Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

July 15, 2020

Ms. Sarah Rolfes
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

**RE: June 2020 Monthly Progress Report
Green Bay Former Manufactured Gas Plant
Green Bay, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Rolfes:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted May 2020 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by June 15, 2020.
- Submitted Response to Comments on North Focus Area (NFA) Remedial Action Summary Report, Revision 1 and NFA Remedial Action summary Report, Revision 2 on June 26, 2020 for the sediment operable unit (OU).
- Continued preparation of Remedial Investigation (RI) Report for the sediment OU.

2) ANALYTICAL AND OTHER TESTING RESULTS RECEIVED

- May 2020 semi-annual groundwater sampling results.

3) PROJECTED WORK

WPSC Actions

- Submit monthly progress report to USEPA by the 15th of the month.
- Continue to work on Remedial Investigation report for the sediment OU.
- Prepare response to USEPA comments on PDI Work Plan for the upland OU.

USEPA Actions

- Review and provide comments on NFA Remedial Action Summary Report for the sediment OU.
- Prepare for review of RI Report for the sediment OU.

4) PROBLEMS OR POTENTIAL PROBLEMS ENCOUNTERED

- None

5) ACTUAL OR PLANNED RESOLUTION OF PROBLEMS OR POTENTIAL PROBLEMS

- None

If you have any questions, please don't hesitate to contact me at (414) 221-2156 or via email at frank.dombrowski@wecenergygroup.com.

Sincerely,



Frank Dombrowski
Principal Environmental Consultant
WEC Business Services – Environmental Dept.

Enclosures: Figure 1 Groundwater Monitoring Well Locations
 Table 1 Groundwater Sampling Summary Results

For distribution to: Ms. Sarah Krueger, WDNR (via US Mail and email)
 Ms. Cheryl Bougie, WDNR (via email)
 Mr. William Fitzpatrick, WDNR (via email)
 WDNR Northeast Region (via email to DNRRRNER@wisconsin.gov)
 Ms. Adrienne Korpela, Jacobs (via email)
 Dr. Staci Goetz, Ramboll (via email)