

From: Dombrowski, Frank J <frank.dombrowski@wecenergygroup.com>
Sent: Monday, November 14, 2022 1:25 PM
To: Werner, Leah
Cc: Krueger, Sarah E - DNR; DNR RR NER; Korpela, Adrienne/MKE; 'staci.goetz@ramboll.com'
Subject: WPSC Former Green Bay Former MGP - Oct. 2022 Monthly Progress Report (CERCLA Docket No. V-W-06-C-847)
Attachments: 2022-11-14 WPSC-USEPA October 2022 WPSC Green Bay Monthly Progress Report.pdf

CAUTION: This email originated from outside the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Hi Leah,

Please find attached the October 2022 monthly progress report for the WPSC Green Bay, WI Former MGP Site.

As always, please feel free to contact me if you have any questions or if additional information may be needed.

Thanks,

Frank Dombrowski
Principal Environmental Consultant

WEC Energy Group - Business Services
Environmental Dept. - Land Quality Group
333 W. Everett St., A231
Milwaukee, WI 53203
Office: (414) 221-2156
Cell: (414) 587-4467
Fax: (414) 221-2022

Serving WEC Energy Group, We Energies, Wisconsin Public Service, Michigan Gas Utilities, Minnesota Energy Resources, Peoples Gas and North Shore Gas



Wisconsin Public Service Corporation

P.O. Box 19001

Green Bay, WI 54307-9001

www.wisconsinpublicservice.com

November 14, 2022

Ms. Leah Werner
Remedial Project Manager
United States Environmental Protection Agency
77 W. Jackson Boulevard
Chicago, Illinois 60604-3590

**RE: October 2022 Monthly Progress Report
Green Bay Former Manufactured Gas Plant
Green Bay, Wisconsin
Wisconsin Public Service Corporation
CERCLA Docket No. V-W-06-C-847, CERCLIS ID – WIN000509948**

Dear Ms. Werner:

Wisconsin Public Service Corporation (WPSC) is providing this monthly progress report for the WPSC Former Green Bay Manufactured Gas Plant (MGP) Site.

1) PROGRESS MADE DURING THE PAST MONTH

- Prepared and submitted September 2022 Monthly Progress Report to United States Environmental Protection Agency (USEPA) by October 15, 2022.
- Submitted a *Dewatering Treatment and Monitoring Plan and Permit Application* to NEW Water and the City of Green Bay on August 5, 2022 to secure a permit to discharge to the publicly owned treatment works, and to receive pre-treatment discharge limits for the Early Removal Action. NEW Water issued Limited Term Wastewater Discharge Permit No. LTP-1022-1 on October 21, 2022.
- Received USEPA comments verbally September 7, 2022 on *Responses to Comment on Former Green Bay MGP Early Removal Action Work Plan (RAWP) Revision 0* and *RAWP, Revision 1* that were submitted on August 17, 2022. Submitted elements of the RAWP Revision 2 on September 26, 2022 and USEPA indicated there were no further comments on October 12, 2022.
- Submitted to WDNR on September 26, 2022 additional requested information on the secondary containment for the planned groundwater treatment system per an email request from Richard Douglas received August 29, 2022. WDNR e-mail correspondence to Ramboll on October 11, 2022 indicated the specifications were sufficient to meet the department's concern about spill control for untreated waste.
- Continued weekly sheen inspections of the cove area of OU2, located at the end of Utility Court.

